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SECTION 00 01 15 

LIST OF DRAWING SHEETS 

The drawings listed below accompanying this specification form a part of 

the contract.  
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Gi001 Title Sheet/Site Plan  
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AD101 Architectural Demolition 

AS101 Architectural Plans 

AS201 Architectural Elevations, Sections and Details 

 

- - - E N D - - - 



SECTION 01 00 00 

GENERAL REQUIREMENTS  

TABLE OF CONTENTS 

1.1 GENERAL INTENTION....................................................... 1 

1.2 BID INSTRUCTIONS........................................................ 1 

1.3 BID SCHEDULE............................................................ 1 

1.4 STATEMENT OF BID ITEM(S)................................................ 2 

1.5 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR.............................. 3 

1.6 CONSTRUCTION SECURITY REQUIREMENTS...................................... 3 

1.7 FIRE SAFETY............................................................. 3 

1.8 OPERATIONS AND STORAGE AREAS............................................ 6 

1.9 ALTERATIONS............................................................. 8 

1.10 INFECTION PREVENTION MEASURES.......................................... 9 

1.11 DISPOSAL AND RETENTION................................................ 12 

1.12 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS............................................................... 12 

1.13 RESTORATION........................................................... 13 

1.14 LAYOUT OF WORK........................................................ 13 

1.15 AS-BUILT DRAWINGS..................................................... 14 

1.16 USE OF ROADWAYS....................................................... 14 

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT.................. 14 

1.18 TEMPORARY USE OF EXISTING ELEVATORS................................... 15 

1.19 TEMPORARY TOILETS..................................................... 15 

1.20 AVAILABILITY AND USE OF UTILITY SERVICES.............................. 16 

1.21 TESTS................................................................. 16 

1.22 CONSTRUCTION MEETINGS................................................. 17 

1.23 INSTRUCTIONS.......................................................... 17 

1.24 GOVERNMENT-FURNISHED EQUIPMENT........................................ 18 

1.25 RELOCATED EQUIPMENT ITEMS............................................. 19 

1.26 PHOTOGRAPHIC DOCUMENTATION............................................ 20 



1003-01-1213 

ii 

1.27 LOCAL FARGO VA HEALTH CARE SYSTEM CONSTRUCTION CONTRACTOR ORIENTATION AND 

POLICIES................................................................... 20 

 



03-01-13 

 01 00 00 - 1  Project No. 437-13-118 

SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall furnish all labor, materials, tools and equipment 

required to completely and satisfactorily perform the work for Fargo VA 

Health Care System Replace Concrete Steps Project Number 437-13-118 as 

required by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer.  

C. Offices of JLG Architects, as Architect-Engineers, will render certain 

technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.  

D. All employees of general contractor and subcontractors shall comply with 

VA security management program, be identified by project and employer, 

and restricted from unauthorized access. 

E. Prior to commencing work, general contractor shall provide proof that an 

OSHA designated “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

F. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour general staff or 30-hour Supervisors OSHA Construction Safety 

course and other relevant competency training, as determined by 

Project Engineer acting as the Construction Safety Officer with input 

from the Facility Construction Safety Committee. 

2. Submit training records and copies of OSHA cards of all such 

employees for approval before the start of work. 

G. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this section. 

1.2 BID INSTRUCTIONS 

A. A single award will be made on Item No. I (Base Bid), but in the event 

the offer exceeds the funds available, a single award will be made on 

Item No. II or Item No. III, etc., in that order, based on available 

funding.  Offerors should quote a price on each item listed. 

1.3 BID SCHEDULE 

Project:       Contractor:      
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ITEM # DESCRIPTION DEDUCT TOTAL BID (including “deduct”) 

I Base Bid N/A $ 

II Alternate Bid No. 1 $ $ 

III Alternate Bid No. 2 $ $ 

IV Alternate Bid No. 3 $ $ 

    

 Note:  The number of “Bid Alternates”, if any, varies by solicitation.  

The above is provided as an example format and is not meant to imply 

that all solicitations include 5 Alternate Bids.  Please adjust as 

needed per solicitation. 

--------------------------------------------------------------------------- 

Example Completed Bid Schedule: 

 Contractor X has a Base Bid of $105,200.00, and a “Deduct” for Alternate 

Bid No. 1 of $5,000.00, as well as a “Deduct” for Alternative Bid No. 2 

of $3,000.00, and a “Deduct” for Alternative Bid No. 3 of $4,000.00.  

The table immediately below is how their bid would be submitted. 

ITEM # DESCRIPTION DEDUCT TOTAL BID (including “deduct”) 

I Base Bid N/A $105,200.00 

II Alternate Bid No. 1 $5,000.00 $100,200.00 

III Alternate Bid No. 2 $3,000.00 $97,200.00 

IV Alternate Bid No. 3 $4,000.00 $93,200.00 

    

1.4 STATEMENT OF BID ITEM(S)  

A. ITEM I, BASE BID: Work includes general construction, alterations, 

mechanical and electrical work, and necessary removal of existing 

construction and certain other items. 

B. ITEM II:  Shall consist of BASE BID less work under DEDUCT ALTERNATE BID 

NO. 1. 

C. ITEM III:  Shall consist of BASE BID less work under DEDUCT ALTERNATE 

BID NOS. 1 and 2. 

D. ITEM IV:  Shall consist of BASE BID less work under DEDUCT ALTERNATE BID 

NOS. 1, 2 and 3. 

E. ALTERNATE BIDS:    

1. ALTERNATE BID NO. 1:  DELETE all work at Building 40. 

2. ALTERNATE BID NO. 2:  DELETE all work on the north side of Building 

2. 
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3. ALTERNATE BID NO. 3:  DELETE ALL WORK AT BUILDING 12.1.5 SPECIFICATIONS 

AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 0 sets of specifications and drawings will be 

furnished.    

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from reproducible prints furnished by Issuing 

Office. Such prints shall be returned to the Issuing Office immediately 

after printing is completed. 

C. Contractor shall provide the Fargo VA with three (3) sets of drawings 

and specifications. 

1.6 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

the general contractor shall give 3 days notice to the Contracting 

Officer so that notice can be provided for the VA employees.  This 

notice is separate from any notices required for utility shutdown 

described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

an emergency.  The General Contractor may return to the site only 

with the written approval of the Contracting Officer.  This shall be 

at no additional cost to the Government. 

B. Document Control: 

1. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

2. These documents shall not be removed or transmitted from the project 

site without the written approval of Contracting Officer. 

3. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

1.7 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  
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1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention during Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to any worker for the contractor or 

subcontractors beginning work, they shall undergo a safety briefing 

provided by the general contractor’s competent person per OSHA 

requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the Project Engineer that individuals 

have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Dust and sound control are particularly important for Oncology Area.  

Take exceptional care in constructing temporary partitions. 

2. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of 5/8” Type ‘X’ Fire Rated gypsum board 

on both sides of steel studs. Fill wall cavity with mineral wool 

sound attenuation insulation.  Extend the partitions through 

suspended ceilings to floor slab deck or roof. Seal joints and 

penetrations. At door openings, install Class C, ¾ hour fire/smoke 

rated doors with self-closing devices and locks that use the Fargo VA 

– Best Corporation 7 pin cores. 
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3. Install fire-rated temporary construction partitions as shown on 

drawings to maintain integrity of existing exit stair enclosures, 

exit passageways, fire-rated enclosures of hazardous areas, 

horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

4. Any floor or wall penetrations through either new or existing smoke 

or fire rated construction vacated under this project shall be 

filled, sealed or protected immediately.  Close openings in smoke 

barriers and fire-rated construction to maintain fire ratings. Seal 

penetrations with listed through-penetration fire stop materials in 

accordance with Section 07 84 00, FIRESTOPPING. 

5. Install bulb type pressure differential monitors in temporary 

construction barriers.  Monitor and maintain negative pressure in 

construction areas. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Project Engineer. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily.   

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  Remove from job site 

when not in use. 

K. Existing or New Fire Protection: Do not impair automatic sprinklers, 

smoke and heat detection, and fire alarm systems.  Replace removed 

ceiling tile as soon as possible so sprinkler system is not impaired.  

Do not allow any existing or new cabling, conduit, ducts, etc. to rest 

on sprinkler piping or supports. This will be reviewed during ceiling 

inspection and shall be cause for rejection of work if violations are 

not corrected. 

L. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Project Engineer. 

M. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Project Engineer. Obtain permits 

from Project Engineer in advance.  

N. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas daily and correct potential fire hazard situation. 
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O. Smoking: Smoking is prohibited except in designated smoking rest areas, 

whether doing interior or exterior work on the VA Hospital Site. 

P. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

Q. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

1.8 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

C. Working space and space available for storing materials shall be as 

determined by the Project Engineer.  

D. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

E. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by Project Engineer where required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required to 

remain in operation.  
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3. Where access by Medical Center personnel is not required, storage of 

Contractor's materials and equipment will be permitted subject to 

fire and safety requirements. 

  F.  Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by Project Engineer. All such actions 

shall be coordinated with the Project Engineer involved.  

G. Phasing: To insure such executions, Contractor shall furnish the Project 

Engineer with a schedule of approximate dates on which the Contractor 

intends to accomplish work in each specific area of site, building or 

portion thereof. In addition, Contractor shall notify the Project 

Engineer in advance of the proposed date of starting work in each 

specific area of site, building or portion thereof. Arrange such dates 

to insure accomplishment of this work in successive phases mutually 

agreeable to Project Engineer and Contractor.  

H. All Buildings will be occupied during performance of work.   

1. Contractor shall take all measures and provide all material necessary 

for protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be 

hindered. Contractor shall permit access to Department of Veterans 

Affairs personnel and patients through other construction areas which 

serve as routes of access to such affected areas and equipment. 

Coordinate alteration work in areas occupied by Department of 

Veterans Affairs so that Medical Center operations will continue 

during the construction period.  

2. Selected immediate areas of alterations will be temporarily vacated 

while alterations are performed. Coordinate with Project Engineer.  

Other areas will not be vacated during construction.  

I. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Project Engineer.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 
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interrupted without prior approval of Project Engineer. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized.   

2. Contractor shall submit a request to interrupt any such services to 

Project Engineer, in writing, two weeks in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised of approval of request, or of which other 

date and/or time such interruption will cause least inconvenience to 

operations of Medical Center. Interruption time approved by Medical 

Center may occur at other than Contractor's normal working hours at 

no additional cost to the Government.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Project Engineer.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Project Engineer.   

J. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

K. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.   

L. Coordinate the work for this contract with other construction operations 

as directed by Project Engineer. This includes the scheduling of traffic 

and the use of roadways, as specified in Article, USE OF ROADWAYS.  

1.9 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the Project Engineer of areas of buildings in which 

alterations occur and areas which are anticipated routes of access, and 

furnish a report, signed by both, to the Contracting Officer. This 

report shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of buildings.  
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2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and Project Engineer.  

B. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and Project Engineer together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a 

report on conditions then existing, of resilient flooring, doors, 

windows, walls and other surfaces as compared with conditions of same as 

noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

C. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.10 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Form.  The Contractor shall install bulb 

type pressure differential monitoring devices in temporary construction 
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barriers and shall monitor and maintain negative air pressure in 

construction areas. 

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the Medical Center. 

C. Medical Center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The Project Engineer and VAMC Infection Control personnel shall 

monitor the Contractor installed pressure differential monitoring 

devices and documentation to verify that pressure differentials in 

the construction zone and in the patient-care rooms are appropriate 

for their settings. The requirement for negative air pressure in the 

construction zone shall depend on the location and type of activity. 

Upon notification, the contractor shall implement corrective measures 

to restore proper pressure differentials as needed. 

2. In case of any problem, the Medical Center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Project Engineer. 

Blank off ducts and diffusers to prevent circulation of dust into 

occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the Project Engineer. For construction in any areas that 

will remain jointly occupied by the Medical Center and Contractor’s 

workers, the Contractor shall: 

a. Provide dust proof construction barriers to completely separate 

construction from the operational areas of the hospital in order 

to contain dirt debris and dust. Barriers shall be sealed and made 

presentable on hospital occupied side.  Install a self-closing 

rated door in a metal frame, commensurate with the partition, to 

allow worker access.  Maintain negative air at all times. A fire 

retardant polystyrene, 6-mil thick or greater plastic barrier 

meeting local fire codes may be used where dust control is the 
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only hazard, and an agreement is reached with the Project 

Engineer. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 

to exterior is not reintroduced to the Medical Center through 

intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the Medical Center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 

construction area to occupied Medical Center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied Medical Center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the Project Engineer and the Medical 

Center. When, approved, debris shall be hauled in enclosed dust 

proof containers or wrapped in plastic and sealed with duct tape. 

No sharp objects should be allowed to cut through the plastic. 

Wipe down the exterior of the containers with a damp rag to remove 

dust. All equipment, tools, material, etc. transported through 

occupied areas shall be made free from dust and moisture by 

vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried immediately. Remove and dispose of porous materials. 
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h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.11 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are to 

be stored. Items that remain property of the Government shall be 

removed or dislodged from present locations in such a manner as to 

prevent damage which would be detrimental to re-installation and 

reuse. Store such items where directed by Project Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government and shall be removed by the Government 

in advance of work to avoid interfering with Contractor's operation.  

1.12 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 
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the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

1.13 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the Project 

Engineer. Existing work to be altered or extended and that is found to 

be defective in any way, shall be reported to the Project Engineer 

before it is disturbed. Materials and workmanship used in restoring 

work, shall conform in type and quality to that of original existing 

construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone).  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work and shall be responsible for all 

measurements in connection with the layout. The Contractor shall 

furnish, at Contractor's own expense, all equipment, tools, materials, 

and labor required to lay out any part of the work. The Contractor shall 

be responsible for executing the work to the lines and grades that may 

be established or indicated.   
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B. Establish and plainly mark such lines and grades that are reasonably 

necessary to properly assure that location, orientation, and elevations 

established are in accordance with lines and elevations shown on 

contract drawings.  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the Project Engineer's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Project Engineer within 15 calendar days after each 

completed phase and after the acceptance of the project by the Project 

Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property. When necessary to cross curbing, sidewalks, or similar 

construction, they must be protected by well-constructed bridges. 

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Project 

Engineer. If the equipment is not installed and maintained in 

accordance with the following provisions, the Project Engineer will 

withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  
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4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.   

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.18 TEMPORARY USE OF EXISTING ELEVATORS  

  A. Use of existing elevators for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Contractor makes all arrangements with the Project Engineer for use 

of elevators. The Project Engineer will ascertain that elevators are 

in proper condition.   

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of car 

enclosure walls.  

c. Finish flooring.  

3. Place elevator in condition equal, less normal wear, to that existing 

at time it was placed in service of Contractor as approved by 

Contracting Officer.  

1.19 TEMPORARY TOILETS  

A. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  
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1.20 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The Contractor shall carefully conserve any 

utilities furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines. Before final 

acceptance of the work by the Government, the Contractor shall remove 

all the temporary connections, distribution lines, and associated 

paraphernalia.  

C. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

D. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. Electricity is available at no cost to the 

Contractor.  

E. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer and obtain 

approval from VA Project Engineer prior to making connection. Water 

is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Project Engineer's discretion) of 

use of water from Medical Center's system.  

1.21 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 
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Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.22 CONSTRUCTION MEETINGS 

A. Construction Meetings will be held weekly to coordinate the activities 

of the Contractors.   

1. Each meeting shall be attended by VA Representative, A/E 

Representative, and Field Superintendent of each trade. 

2. The General Contractor shall be responsible for supervising 

the meeting and for recording and distributing minutes of the 

meeting to each representative. 

1.23 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (two bound hard copies and 

.pdf files on CD/DVD) for each separate piece of equipment shall be 

delivered to the Project Engineer coincidental with the delivery of the 

equipment to the job site. Omit all special characters in electronic 

file names (i.e. #, %, &, *, :, <, >, ?, /).  Manuals shall be complete, 

detailed guides for the maintenance and operation of equipment. They 

shall include complete information necessary for starting, adjusting, 
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maintaining in continuous operation for long periods of time and 

dismantling and reassembling of the complete units and sub-assembly 

components. Manuals shall include an index covering all component parts 

clearly cross-referenced to diagrams and illustrations. Illustrations 

shall include "exploded" views showing and identifying each separate 

item. Emphasis shall be placed on the use of special tools and 

instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the Project 

Engineer and shall be considered concluded only when the Project 

Engineer is satisfied in regard to complete and thorough coverage. The 

Department of Veterans Affairs reserves the right to request the removal 

of, and substitution for, any instructor who, in the opinion of the 

Project Engineer, does not demonstrate sufficient qualifications in 

accordance with requirements for instructors above.  

1.24 GOVERNMENT-FURNISHED EQUIPMENT  

A. The Government shall deliver to the Contractor, the Government-furnished 

equipment as indicated on drawings. 

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center. Equipment shall be 

installed as indicated on drawings, or as directed by Project Engineer 

if not indicated. 

C. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 
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Government. Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with Project Engineer. At such time the 

Contractor shall acknowledge receipt of equipment described, make 

notations, and furnish the Project Engineer with a written statement 

as to its condition or shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Project Engineer.  

D. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to make 

the connection between the Government furnished equipment item and the 

utility stub-up shall be furnished and installed by the contractor at no 

additional cost to the Government.  

E. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

F. Furnish supervision of installation of equipment at construction site by 

qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

1.25 RELOCATED EQUIPMENT ITEMS 

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items shown to be 

relocated by the Contractor. 

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the Project Engineer. 

C. Suitably cap existing electrical, whenever such lines are disconnected 

from equipment to be relocated.  Remove abandoned lines in finished 

areas and cap as specified herein before under paragraph “Abandoned 

Lines”. 

D. Provide all electrical service connections, fittings fastenings and any 

other materials necessary for assembly and installation of relocated 

equipment; and leave such equipment in proper operating condition. 

E. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of existing equipment, required to 

be relocated. 
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F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected.  Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.26 PHOTOGRAPHIC DOCUMENTATION 

A. During the construction period through completion, provide digital 

photographic documentation of construction progress taken daily and 

submitted weekly. 

1.27 LOCAL FARGO VA HEALTH CARE SYSTEM CONSTRUCTION CONTRACTOR ORIENTATION AND 

POLICIES  

A. Contracts:  The following staff or resource people will be working with 

you at the Fargo VA HealthCare System.  Please feel free to contact 

these individuals with any questions: 

1. Contracting Officer:  Darryl Moon (701) 239-3700, ext. 93326 

2. Chief Engineer:  Shawn Bergan (701) 239-3700, ext. 93388 

3. Project Engineer:  Todd Dalzell (701) 239-3700, ext. 93362 or (701) 

239-3760 or Dennis Langevin (701) 239-3700, ext. 93365 

4. Engineering Technician:  David Busching (701) 239-3700, ext. 93222 or 

(701) 239-3760 

B. Vehicle Traffic Rules:  All construction contractors shall park their 

vehicles in areas assigned by the Contracting Officer or Engineering 

Service representatives.  All persons coming on the premises of the 

Fargo VA Health Care System must obey the posted traffic and parking 

rules.  Police Service will issue tickets to contractor vehicles parked 

in areas other than those assigned. 

C. Keys/ID Badges:  VA ID badges must be worn while you are on Medical 

Center premises.  Contact Engineering Service to obtain an ID badge and 

any necessary keys.  Contract staff is responsible for the security of 

keys and ID badges issued to them and may be charged for replacement 

cost.  You must notify Engineering (ext. 3361) personnel in Building 3 

immediately to report any loss, theft or suspected reproduction of a 

Medical Center key or access card. 

D. Smoking:  Smoking is prohibited except in designated smoking shelters or 

areas. 

E. Use of Government Telephones and Fax Machines 

1. Government telephones are for official Government business use.  

Contract staff may use telephones, for local calls only, to contact 

your place of employment or to address unforeseen events such as 

injury on the job, work schedule changes etc. 

2. Contact Project Engineer to use fax machine for local faxes. 

F. Housekeeping  
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1. All construction sites shall be kept clean, orderly and in sanitary 

condition. 

2. All rags/cloth and rubbish soaked with flammable and/or combustible 

material shall be placed in a covered metal receptacle until being 

disposed. 

3. A clear and unobstructed path must be maintained to all portable fire 

extinguishers, hose cabinets, pull stations, fire exits and 

electrical panels. 

4. Fire doors and smoke barrier doors shall not be blocked in a manner 

to prevent their protective operation in the event of a fire. 

5. The use of wedges, stops, ropes, or other unapproved methods of 

holding doors open is prohibited. 

6. All indoor trash containers over 20 gallons will be constructed of 

non-combustible materials and be covered or have a self-extinguishing 

cover. 

G. Storage 

1. Any commodities that may be hazardous in combination with each other 

must be stored so they cannot come in contact with each other. 

2. Store flammable and combustible liquids and gasses in approved 

storage containers. 

3. A clear space of 18 inches will be maintained below sprinkler heads. 

4. Items stored in tiers will be stacked, blocked, interlocked and 

limited in height to prevent sliding or collapse. 

5. Materials will not be stored directly on the floor. 

6. Storage areas will be kept free from accumulation of materials that 

constitute hazards. 

7. Stairwells, stairways and corridors shall not be utilized for 

storage. 

8. Storage will not be permitted within 3 feet of an electric panel in 

all directions. 

H. Hazardous Materials 

1. Discovery of any suspected asbestos containing material shall result 

in the contractor stopping work in the area and reporting the 

discovery immediately to the Engineering Office (ext. 3361) in 

Building 3 or one of the contact persons indicated above.  

Engineering Service shall then evaluate the suspect material and if 

it contains asbestos shall arrange for the removal of the asbestos. 

2. Contractors shall maintain and provide to the VA Project Engineer 

MSDS’s for products used during construction which shall explain the 

labeling system and all other required information.  Report any 
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discovery of an existing hazardous material to Engineering Service, 

Building 3 (ext. 3361). 

I. Infection Control 

1. PURPOSE:  To prevent the acquisition of nosocomial infection in 

patients and healthcare workers during medical center renovation or 

construction activities. 

2. The contractor shall contact Engineering Service (239-3760 or ext. 

3361) in Building 3 prior to beginning construction in any areas so 

that an Infection Control Risk Assessment (ICRA) may be performed and 

all applicable forms completed.  All infection control precautions 

indicated by the ICRA shall be implemented by the contractor prior to 

beginning work in the area. 

3. General:  The goal of Infection Control is to identify and reduce the 

risks of acquiring and transmitting infections among patients, 

employees, service workers and visitors to the Medical Center.  

During construction or renovation projects, hidden infectious disease 

hazards may be released into the air, carried on dust particles, on 

workers clothing or be present in damp areas or areas where water has 

collected.  One particular organism of concern is a fungal organism 

know as Aspergillus.  Aspergillus can be found in decaying leaves and 

compost, plaster and drywall, and settled dust.  These organisms like 

many others encountered in our everyday lives usually do not cause 

problems in healthy people; however a hospital is full of sick 

patients.  Aspergillus and other organisms can cause severe illness 

and even death in some patients.  Therefore, it is critical that 

everyone do their best to help prevent conditions that might lead to 

the dispersion of this or other infectious organisms by: 

a. Maintaining barrier walls that keep dust and dirt inside the 

worksite. 

b. Maintaining a state of negative air pressure within the 

construction site to prevent dust and dirt from dispersing into 

the Medical Center from the worksite. 

c. Removing demolition debris in a manner that minimizes any 

contamination of the environment outside the worksite by dust and 

debris. 

d. Utilizing walk off mats and making sure clothing is free of loose 

soil and debris when leaving the construction site. 

e. Assuring that any water or sludge found during demolition of 

plumbing or in the construction process is collected and disposed 

of in a controlled manner. 
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f. Keeping demolition chutes sealed when not in use to maintain dust 

control.  Use a water spray to minimize dust generation when using 

chutes if possible. 

g. Using only designated entry and exit pathways. 

4. Please feel free to contact Infection Control at ext. 3668 if you 

have questions or concerns. 

5. If you find any needles, syringes, sharp medical objects please do 

not handle or remove it yourself.  Contact the Medical Center project 

coordinator or Project Engineer at 239-3760 or at Medical Center 

extension 3361 for removal. 

6. Infection control activities are critical in all areas of the Medical 

Center.  Construction activities causing disturbance of existing 

dust, or generating new dust must be conducted in ways that will 

minimize dust generation and dispersion. 

7. All construction/maintenance workers and contract workers must follow 

the infection control procedures as described in this guideline. 

8. The following infection control procedures shall be followed at a 

minimum: 

a. BARRIERS – Complete all critical barriers before construction 

begins. 

1) Construction or renovation sites not capable of containment 

within a single room must be separated from patient-care areas 

and other critical areas by barriers that keep the dirt and 

dust inside the work site. 

2) The integrity of the barrier walls must assure a complete seal 

of the construction area from adjacent areas. 

3) Temporary barriers and enclosures must be dust proof with 

airtight seals maintained at the full perimeter of the walls, 

floors and upper decking, as well as all penetrations.  Seal 

holes, pipes, conduits and punctures appropriately. 

4) Tightly sealing doors or an overlapping flap of at least 2 feet 

in width of a durable poly must be used at points of personnel 

access. 

5) Elevator shafts or stairways must be isolated outside of the 

construction field to prevent dispersion of dust from the work 

site. 

b. ENVIRONMENTAL CONTROLS 

1) Isolate the HVAC system in areas where work is being done to 

prevent contamination of the duct system. 

2) Maintain negative air pressure within work site.  Utilize HEPA-

filtration units if air is being re-circulated. 
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3) Seal holes, pipes, conduits and punctures appropriately. 

4) Provide a designated area within the work site where all 

personnel leaving the work site can vacuum off with a HEPA-

filtered vacuum to remove all loose dust and debris from 

clothing. 

5) Vacuum with a HEPA-filtered vacuum and/or wet mop frequently at 

entrance and exit points. 

6) “Sticky” or walk-off mats shall be utilized immediately outside 

the construction area to remove dust and soil from shoes, cart 

wheels, etc. as personnel exit the area.  The mats must be 

large enough to cover the entire exit and changed frequently to 

prevent accumulation of dust. 

7) Contain construction debris during transport in covered 

containers. 

8) Debris must be removed from the construction area on a daily 

basis in covered carts using specified traffic patterns. 

9) Control, collection and disposal must be provided for any drain 

liquid or sludge encountered when demolishing plumbing. 

c. CLEANING 

1) The construction zone and adjacent areas must be maintained by 

wet mopping the area daily or more frequently as needed to 

minimize dust generation. 

2) Final cleaning of the area must be completed prior to 

acceptance of the completed project area by VA. 

3) Do not remove barriers from work area until the project is 

completed and area is thoroughly cleaned.  Remove barrier 

materials carefully to minimize spreading of dirt and debris 

associated with construction. 

4) Clothing shall be free of loose soil and debris before exiting 

the construction zone. 

5) Personnel entering sterile/invasive procedure areas will be 

provided with a disposable jump suit, head covering and shoe 

covers to wear while working in the area.  They must be removed 

when exiting the area and new coverings obtained when 

reentering the areas. 

6) Tools and equipment must be damp-wiped prior to entry and exit 

from sterile and invasive procedure areas. 

7) Tools and equipment soiled with blood or body fluids must be 

cleaned with a hospital-approved disinfectant prior to removing 

from the area. 

d. ENVIRONMENTAL MONITORING AND COMPLETION 
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1) Infection Control, in cooperation with Engineering and Safety 

will make periodic visits to the work site to ensure compliance 

with the infection control guidelines. 

2) Whenever safe infection control conditions are not met the 

appropriate contractor will be notified to correct the 

conditions immediately. 

3) All work will be stopped on a project if a hazardous infection 

control deficiency exists that would result in patients being 

put at significant risk. 

4) Water supply lines will be flushed before placing newly 

renovated or constructed areas into service.  Industrial 

Hygiene will assure that water supply lines are safe for use. 

J. Construction Safety 

1. The Medical Center policy is to provide an environment for patients, 

visitors and staff that are free from danger.  Within the Medical 

Center, the NFPA Life Safety Code is followed.  Interim life safety 

measures (ILSM’s) are applied to all construction projects as 

necessary and are defined in construction contracts.  Minimum ILSM’s 

are: 

2. Exits – provide free and unobstructed egress. 

3. Free and unobstructed access to emergency department/service for 

emergency forces. 

4. Temporary construction partitions are in accordance with contract 

requirements. 

5. Smoking is permitted in designated areas only. 

6. Storage, housekeeping and debris removal policies and procedures that 

reduce the flammable and combustible fire load are enforced. 

7. Hazard surveillance is increased in construction areas. 

K. Fire Safety 

1. The contractors shall coordinate all construction activities with the 

VA Engineering Service to determine if fire alarm initiating devices 

are located within the construction area.  Engineering Service shall 

disable the appropriate alarm initiating devices.  Once work in the 

area is complete it is the contractor’s responsibility to contact 

Engineering Service to have the fire alarm initiation devices 

enabled. 

2. Fire alarm, detection and suppression systems are not to be impaired 

unless there is work on the system to be performed.  If fire alarm, 

detection and suppression systems are impaired for more than four 

hours the contractor shall implement a fire watch, at no additional 
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cost to the Government, in compliance with NFPA requirements and 

shall obtain VA Engineering Service approval. 

3. Additional firefighting equipment is provided and employees are 

trained in its use. 

4. Hot works permits and fire extinguishers are required when working 

with open flames, or hot items and for activities that may generate 

sparks.  Contact Engineering Service to obtain a hot work permit. 

5. In the event of a fire alarm, “CODE 5” and the location of a fire 

will be communicated by an overhead announcement.  The "all clear" is 

authorized by the Fargo Fire Department or by the personnel 

conducting the fire drill and will be communicated by an overhead 

announcement.  If a fire or fire drill is located in or adjacent to 

the construction area, construction contractor staff shall be 

responsible for the following: 

a. Be alert to the Code 5 announcement. 

b. Participate in fire drills. 

c. Follow the RACE Plan (Rescue, Alarm, Contain, Extinguish) if fire 

is discovered by a construction contractor. 

d. Close all corridor doors within the construction area. 

e. Evacuate the immediate area. 

L. Utilities 

1. Engineering  (ext. 3361) is responsible for all utilities within the 

Medical Center.  If there are problems or failures of the utilities, 

call extension 3361 during normal business hours (Monday through 

Friday, 8:00 a.m. to 4:30 p.m.).  After hours and on weekends, 

contact the Police Service at ext. 3251 to report problems and 

failures.  A utilities failure and its type/location will be 

communicated by a “Code 2 – Utility Failure” overhead announcement. 

2. All utility service connections shall be reviewed with and approved 

by Engineering Service just prior to the connection being made with 

the existing utility.  This condition shall apply to both temporary 

and permanent connections.  This final utility system connection 

check is meant to ensure the following: 

a. The Medical Center is prepared for the connection. 

b. The contractor is prepared for the connection work, which shall 

include but not be limited to, all safety measures have been taken 

or are in place, backflow preventers are in place, hot work 

permits have been issued, fire watch is in place, fire alarm 

initiation devices have been disabled if necessary, etc. 

M. Emergencies 
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1. Disasters (“Code 6”):  The Medical Center has initiated a process 

that provides an "all-hazard" approach to disaster management.  

Construction contractor staff shall ensure corridors are free of 

obstructions and a foreman or representative shall report to the 

Engineering Service office for further instructions. 

2. Hostage Situations – Immediately report to Police Service (ext. 

3251), any incident in which the safety of any person is threatened 

by another. 

3. Bomb Threats (“Code 7”) - React calmly and evacuate.  Notify Police 

Service (ext. 3251) if the threat poses immediate danger to a person 

or destruction of property.  If you discover a suspicious object, do 

not touch or move the object 

4. Severe Weather – In the event of a “Code 8 –Take Cover” overhead 

announcement, all personnel are expected to take cover in windowless 

interior corridors that are not on the top floor of the building. 

5. “Code Black” – React calmly and evacuate.  Avoid area(s) where it has 

been indicated an armed assailant is in the building or on the 

ground. 

- - - E N D - - - 
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SECTION 01 32 16.15 

PROJECT SCHEDULES  
(SMALL PROJECTS – DESIGN/BID/BUILD) 

 

PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Critical Path Method (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements (Project 

Schedule), and shall keep the Project Schedule up-to-date in accordance 

with the requirements of this section and shall utilize the plan for 

scheduling, coordinating and monitoring work under this contract 

(including all activities of subcontractors, equipment vendors and 

suppliers). Conventional Critical Path Method (CPM) technique shall be 

utilized to satisfy both time and cost applications. 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized representative responsible 

for the Project Schedule including preparation, review and progress 

reporting with and to the Contracting Officer's Representative (COR). 

B. The Contractor's representative shall have direct project control and 

complete authority to act on behalf of the Contractor in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the option of developing the 

project schedule within their organization or to engage the services of 

an outside consultant.  If an outside scheduling consultant is utilized, 

Section 1.3 of this specification will apply. 

1.3 CONTRACTOR'S CONSULTANT: 

A. The Contractor shall submit a qualification proposal to the COR, within 

10 days of bid acceptance. The qualification proposal shall include: 

1. The name and address of the proposed consultant. 

2. Information to show that the proposed consultant has the 

qualifications to meet the requirements specified in the preceding 

paragraph.  

3. A representative sample of prior construction projects, which the 

proposed consultant has performed complete project scheduling 

services. These representative samples shall be of similar size and 

scope. 

B. The COR has the right to approve or disapprove the proposed consultant, 

and will notify the Contractor of the VA decision within seven calendar 

days from receipt of the qualification proposal. In case of disapproval, 

the Contractor shall resubmit another consultant within 10 calendar days 
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for renewed consideration. The Contractor shall have their scheduling 

consultant approved prior to submitting any schedule for approval. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Department of Veterans 

Affairs (VA), all computer-produced time/cost schedules and reports 

generated from monthly project updates. This monthly computer service 

will include: three copies of up to five different reports (inclusive of 

all pages) available within the user defined reports of the scheduling 

software approved by the COR; a hard copy listing of all project 

schedule changes, and associated data, made at the update and an 

electronic file of this data; and the resulting monthly updated schedule 

in PDM format.  These must be submitted with and substantively support 

the contractor’s monthly payment request and the signed look ahead 

report. The COR shall identify the five different report formats that 

the contractor shall provide. 

B. The contractor shall be responsible for the correctness and timeliness 

of the computer-produced reports. The Contractor shall also responsible 

for the accurate and timely submittal of the updated project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

C. The VA will report errors in computer-produced reports to the 

Contractor’s representative within ten calendar days from receipt of 

reports. The Contractor shall reprocess the computer-produced reports 

and associated diskette(s), when requested by the COR, to correct errors 

which affect the payment and schedule for the project.  

1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer's review; three blue 

line copies of the interim schedule on sheets of paper 765 x 1070 mm (30 

x 42 inches) and an electronic file in the previously approved CPM 

schedule program. The submittal shall also include three copies of a 

computer-produced activity/event ID schedule showing project duration; 

phase completion dates; and other data, including event cost. Each 

activity/event on the computer-produced schedule shall contain as a 

minimum, but not limited to, activity/event ID, activity/event 

description, duration, budget amount, early start date, early finish 

date, late start date, late finish date and total float. Work 

activity/event relationships shall be restricted to finish-to-start or 

start-to-start without lead or lag constraints. Activity/event date 

constraints, not required by the contract, will not be accepted unless 

submitted to and approved by the COR. The contractor shall make a 
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separate written detailed request to the COR identifying these date 

constraints and secure the COR’s written approval before incorporating 

them into the network diagram. The COR’s separate approval of the 

Project Schedule shall not excuse the contractor of this requirement. 

Logic events (non-work) will be permitted where necessary to reflect 

proper logic among work events, but must have zero duration. The 

complete working schedule shall reflect the Contractor's approach to 

scheduling the complete project. The final Project Schedule in its 

original form shall contain no contract changes or delays which may have 

been incurred during the final network diagram development period and 

shall reflect the entire contract duration as defined in the bid 

documents.  These changes/delays shall be entered at the first update 

after the final Project Schedule has been approved. The Contractor 

should provide their requests for time and supporting time extension 

analysis for contract time as a result of contract changes/delays, after 

this update, and in accordance with Article, ADJUSTMENT OF CONTRACT 

COMPLETION. 

D. Within 30 calendar days after receipt of the complete project interim 

Project Schedule and the complete final Project Schedule, the COR or his 

representative, will do one or both of the following: 

1. Notify the Contractor concerning his actions, opinions, and 

objections. 

2. A meeting with the Contractor at or near the job site for joint 

review, correction or adjustment of the proposed plan will be 

scheduled if required. Within 14 calendar days after the joint 

review, the Contractor shall revise and shall submit three blue line 

copies of the revised Project Schedule, three copies of the revised 

computer-produced activity/event ID schedule and a revised electronic 

file as specified by the COR. The revised submission will be reviewed 

by the COR and, if found to be as previously agreed upon, will be 

approved. 

E. The approved baseline schedule and the computer-produced schedule(s) 

generated there from shall constitute the approved baseline schedule 

until subsequently revised in accordance with the requirements of this 

section. 

F. The Complete Project Schedule shall contain approximately 5 work 

activities/events. 

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activities/events except 

procurement activities. The cumulative amount of all cost loaded work 
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activities/events (including alternates) shall equal the total contract 

price. Prorate overhead, profit and general conditions on all work 

activities/events for the entire project length. The contractor shall 

generate from this information cash flow curves indicating graphically 

the total percentage of work activity/event dollar value scheduled to be 

in place on early finish, late finish. These cash flow curves will be 

used by the COR to assist him in determining approval or disapproval of 

the cost loading. Negative work activity/event cost data will not be 

acceptable, except on VA issued contract changes.  

B. The Contractor shall cost load work activities/events for guarantee 

period services, test, balance and adjust various systems in accordance 

with the provisions in Article, FAR 52.232 – 5 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS).  

C. In accordance with FAR 52.236 – 1 (PERFORMANCE OF WORK BY THE 

CONTRACTOR) and VAAR 852.236 – 72 (PERFORMANCE OF WORK BY THE 

CONTRACTOR), the Contractor shall submit, simultaneously with the cost 

per work activity/event of the construction schedule required by this 

Section, a responsibility code for all activities/events of the project 

for which the Contractor's forces will perform the work.  

D. The Contractor shall cost load work activities/events for all BID ITEMS 

including ASBESTOS ABATEMENT. The sum of each BID ITEM work shall equal 

the value of the bid item in the Contractors' bid.  

1.7 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of work activities/events 

required for complete performance of all items of work. The Contractor 

Shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop drawings, 

templates, fabrication, delivery and similar pre-construction 

work.  

b. COR's and Architect-Engineer's review and approval of shop 

drawings, equipment schedules, samples, template, or similar 

items.  

c. Interruption of VA Facilities utilities, delivery of Government 

furnished equipment, and rough-in drawings, project phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pieces of equipment, 

maintenance and operation manuals, instructions and preventive 

maintenance tasks. 
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e. VA inspection and acceptance activity/event with a minimum 

duration of five work days at the end of each phase and 

immediately preceding any VA move activity/event required by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual construction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floor, or building, to 

another area, floor, or building, for at least five trades who are 

performing major work under this contract.  

3. Break up the work into activities/events of a duration no longer than 

20 work days each or one reporting period, except as to 

non-construction activities/events (i.e., procurement of materials, 

delivery of equipment, concrete and asphalt curing) and any other 

activities/events for which the COR may approve the showing of a 

longer duration. The duration for VA approval of any required 

submittal, shop drawing, or other submittals will not be less than 20 

work days.  

4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activities/events labeled 

"start," "continue," or "completion," are not specific and will not 

be allowed. Lead and lag time activities will not be acceptable.  

5. The schedule shall be generally numbered in such a way to reflect 

either discipline, phase or location of the work. 

B. The Contractor shall submit the following supporting data in addition to 

the project schedule:  

1. The appropriate project calendar including working days and holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   

Failure of the Contractor to include this data shall delay the review of 

the submittal until the COR is in receipt of the missing data.  

C. To the extent that the Project Schedule or any revised Project Schedule 

shows anything not jointly agreed upon, it shall not be deemed to have 

been approved by the COR. Failure to include any element of work 

required for the performance of this contract shall not excuse the 

Contractor from completing all work required within any applicable 

completion date of each phase regardless of the COR’s approval of the 

Project Schedule.  

D. Compact Disk Requirements and CPM Activity/Event Record Specifications: 

Submit to the VA an electronic file(s) containing one file of the data 

required to produce a schedule, reflecting all the activities/events of 

the complete project schedule being submitted. 
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1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit the AIA application and certificate 

for payment documents G702 & G703 reflecting updated schedule activities 

and cost data in accordance with the provisions of the following 

Article, PAYMENT AND PROGRESS REPORTING, as the basis upon which 

progress payments will be made pursuant to Article, FAR 52.232 – 5 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor shall 

be entitled to a monthly progress payment upon approval of estimates as 

determined from the currently approved updated project schedule. Monthly 

payment requests shall include: a listing of all agreed upon project 

schedule changes and associated data; and an electronic file (s) of the 

resulting monthly updated schedule. 

B. Approval of the Contractor’s monthly Application for Payment shall be 

contingent, among other factors, on the submittal of a satisfactory 

monthly update of the project schedule. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on dates mutually agreed 

to by the COR and the Contractor. Contractor and their CPM consultant 

(if applicable) shall attend all monthly schedule update meetings. The 

Contractor shall accurately update the Project Schedule and all other 

data required and provide this information to the COR three work days in 

advance of the schedule update meeting. Job progress will be reviewed to 

verify: 

1. Actual start and/or finish dates for updated/completed 

activities/events. 

2. Remaining duration for each activity/event started, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and supplemental 

agreements that are to be incorporated into the Project Schedule. 

4. Changes in activity/event sequence and/or duration which have been 

made, pursuant to the provisions of following Article, ADJUSTMENT OF 

CONTRACT COMPLETION. 

5. Completion percentage for all completed and partially completed 

activities/events. 

6. Logic and duration revisions required by this section of the 

specifications. 

7. Activity/event duration and percent complete shall be updated 

independently. 

B. After completion of the joint review, the contractor shall generate an 

updated computer-produced calendar-dated schedule and supply the COR 
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with reports in accordance with the Article, COMPUTER PRODUCED 

SCHEDULES, specified. 

C. After completing the monthly schedule update, the contractor’s 

representative or scheduling consultant shall rerun all current period 

contract change(s) against the prior approved monthly project schedule. 

The analysis shall only include original workday durations and schedule 

logic agreed upon by the contractor and resident engineer for the 

contract change(s). When there is a disagreement on logic and/or 

durations, the Contractor shall use the schedule logic and/or durations 

provided and approved by the COR. After each rerun update, the resulting 

electronic project schedule data file shall be appropriately identified 

and submitted to the VA in accordance to the requirements listed in 

articles 1.4 and 1.7. This electronic submission is separate from the 

regular monthly project schedule update requirements and shall be 

submitted to the resident engineer within fourteen (14) calendar days of 

completing the regular schedule update. Before inserting the contract 

changes durations, care must be taken to ensure that only the original 

durations will be used for the analysis, not the reported durations 

after progress.  In addition, once the final network diagram is 

approved, the contractor must recreate all manual progress payment 

updates on this approved network diagram and associated reruns for 

contract changes in each of these update periods as outlined above for 

regular update periods.  This will require detailed record keeping for 

each of the manual progress payment updates. 

D. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, COR, and all subcontractors needed, as 

determined by the SRE, shall meet to discuss the monthly updated 

schedule. The main emphasis shall be to address work activities to avoid 

slippage of project schedule and to identify any necessary actions 

required to maintain project schedule during the reporting period. The 

Government representatives and the Contractor should conclude the 

meeting with a clear understanding of those work and administrative 

actions necessary to maintain project schedule status during the 

reporting period. This schedule coordination meeting will occur after 

each monthly project schedule update meeting utilizing the resulting 

schedule reports from that schedule update. If the project is behind 

schedule, discussions should include ways to prevent further slippage as 

well as ways to improve the project schedule status, when appropriate. 
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1.10 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the following remedial actions:  

1. Increase construction manpower in such quantities and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construction equipment, or 

any combination of the foregoing to eliminate the backlog of work.  

3. Reschedule the work in conformance with the specification 

requirements. 

B. Prior to proceeding with any of the above actions, the Contractor shall 

notify and obtain approval from the COR for the proposed schedule 

changes. If such actions are approved, the representative schedule 

revisions shall be incorporated by the Contractor into the Project 

Schedule before the next update, at no additional cost to the 

Government. 

1.11 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a revised electronic file 

(s) and a list of any activity/event changes including predecessors and 

successors for any of the following reasons: 

1. Delay in completion of any activity/event or group of 

activities/events, which may be involved with contract changes, 

strikes, unusual weather, and other delays will not relieve the 

Contractor from the requirements specified unless the conditions are 

shown on the CPM as the direct cause for delaying the project beyond 

the acceptable limits. 

2. Delays in submittals, or deliveries, or work stoppage are encountered 

which make rescheduling of the work necessary. 

3. The schedule does not represent the actual prosecution and progress 

of the project. 

4. When there is, or has been, a substantial revision to the 

activity/event costs regardless of the cause for these revisions. 

B. CPM revisions made under this paragraph which affect the previously 

approved computer-produced schedules for Government furnished equipment, 

vacating of areas by the VA Facility, contract phase(s) and sub 

phase(s), utilities furnished by the Government to the Contractor, or 

any other previously contracted item, shall be furnished in writing to 

the COR for approval. 



04-01-13 

 01 32 16.15 - 9  Project No. 437-13-118 

C. COR’s approval for the revised project schedule and all relevant data is 

contingent upon compliance with all other paragraphs of this section and 

any other previous agreements by the COR or the VA representative. 

D. The cost of revisions to the project schedule resulting from contract 

changes will be included in the proposal for changes in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852.236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing the change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule not resulting from 

contract changes is the responsibility of the Contractor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted only for causes specified 

in this contract. Request for an extension of the contract completion 

date by the Contractor shall be supported with a justification, CPM data 

and supporting evidence as the COR may deem necessary for determination 

as to whether or not the Contractor is entitled to an extension of time 

under the provisions of the contract. Submission of proof based on 

revised activity/event logic, durations (in work days) and costs is 

obligatory to any approvals. The schedule must clearly display that the 

Contractor has used, in full, all the float time available for the work 

involved in this request. The COR's determination as to the total number 

of days of contract extension will be based upon the current 

computer-produced calendar-dated schedule for the time period in 

question and all other relevant information. 

B. Actual delays in activities/events which, according to the computer- 

produced calendar-dated schedule, do not affect the extended and 

predicted contract completion dates shown by the critical path in the 

network, will not be the basis for a change to the contract completion 

date. The COR will within a reasonable time after receipt of such 

justification and supporting evidence, review the facts and advise the 

Contractor in writing of the COR's decision. 

C. The Contractor shall submit each request for a change in the contract 

completion date to the COR in accordance with the provisions specified 

under FAR 52.243 – 4 (Changes) and VAAR 852.236 – 88 (Changes – 

Supplemental). The Contractor shall include, as a part of each change 

order proposal, a sketch showing all CPM logic revisions, duration (in 

work days) changes, and cost changes, for work in question and its 

relationship to other activities on the approved network diagram. 
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D. All delays due to non-work activities/events such as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events shall be analyzed on a 

month by month basis. 

- - - E N D - - - 
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SECTION 01 33 23 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples test reports, certificates, 

and manufacturers' literature and data shall also be subject to the 

previously referenced requirements. The following text refers to all 

items collectively as SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned under the 

separate sections of the specification, with information sufficient to 

evidence full compliance with contract requirements. Materials, 

fabricated articles and the like to be installed in permanent work shall 

equal those of approved submittals. After an item has been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, and approved by 

Contracting Officer’s Representative (COR), that manufacturer cannot 

make scheduled delivery of approved item or; 

B. Item delivered has been rejected and substitution of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such 

substitute item to be in best interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper consideration and 

approval action by Government. Time submission to assure adequate lead 

time for procurement of contract - required items. Delays attributable 

to untimely and rejected submittals will not serve as a basis for 

extending contract time for completion. 

1-5. Submittals will be reviewed for compliance with contract requirements by 

Architect-Engineer, and action thereon will be taken by Resident 

Engineer on behalf of the COR. 

1-6. Upon receipt of submittals, Architect-Engineer will assign a file number 

thereto. Contractor, in any subsequent correspondence, shall refer to 

this file and identification number to expedite replies relative to 

previously approved or disapproved submittals. 

1-7. The Government reserves the right to require additional submittals, 

whether or not particularly mentioned in this contract. If additional 

submittals beyond those required by the contract are furnished pursuant 

to request therefor by Contracting Officer, adjustment in contract price 
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and time will be made in accordance with Articles titled CHANGES (FAR 

52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88) of the GENERAL 

CONDITIONS. 

1-8. Schedules called for in specifications and shown on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor shall assume 

responsibility for coordinating and verifying schedules. The COR and 

Architect- Engineer assumes no responsibility for checking schedules or 

layout drawings for exact sizes, exact numbers and detailed positioning 

of items. 

1-9. Submittals must be submitted by Contractor only and shipped prepaid. 

Contracting Officer assumes no responsibility for checking quantities or 

exact numbers included in such submittals.  

A. Submit shop drawings, schedules, manufacturers' literature and data, and 

certificates in quadruplicate, except where a greater number is 

specified. 

B. Submittals will receive consideration only when covered by a transmittal 

letter signed by Contractor. Letter shall be sent via first class mail 

and shall contain the list of items, name of Medical Center , name of 

Contractor, contract number, applicable specification paragraph numbers, 

applicable drawing numbers (and other information required for exact 

identification of location for each item), manufacturer and brand, ASTM 

or Federal Specification Number (if any) and such additional information 

as may be required by specifications for particular item being 

furnished. In addition, catalogs shall be marked to indicate specific 

items submitted for approval. 

1. A copy of letter must be enclosed with items, and any items received 

without identification letter will be considered "unclaimed goods" 

and held for a limited time only. 

2. Each sample, certificate, manufacturers' literature and data shall be 

labeled to indicate the name and location of the Medical Center, name 

of Contractor, manufacturer, brand, contract number and ASTM or 

Federal Specification Number as applicable and location(s) on 

project. 

3. Required certificates shall be signed by an authorized representative 

of manufacturer or supplier of material, and by Contractor.  

C. If submittal samples have been disapproved, resubmit new samples as soon 

as possible after notification of disapproval. Such new samples shall be 

marked "Resubmitted Sample" in addition to containing other previously 

specified information required on label and in transmittal letter. 
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D. Approved samples will be kept on file by the COR at the site until 

completion of contract, at which time such samples will be delivered to 

Contractor as Contractor's property. Where noted in technical sections 

of specifications, approved samples in good condition may be used in 

their proper locations in contract work. At completion of contract, 

samples that are not approved will be returned to Contractor only upon 

request and at Contractor's expense. Such request should be made prior 

to completion of the contract. Disapproved samples that are not 

requested for return by Contractor will be discarded after completion of 

contract. 

E. Submittal drawings (shop, erection or setting drawings) and schedules, 

required for work of various trades, shall be checked before submission 

by technically qualified employees of Contractor for accuracy, 

completeness and compliance with contract requirements. These drawings 

and schedules shall be stamped and signed by Contractor certifying to 

such check. 

1. For each drawing required, submit one legible photographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper descriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detail Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on 

each drawing to accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for 

shipment. 

6. One reproducible print of approved or disapproved shop drawings will 

be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to Architect-Engineer under one cover. 

1-10. Samples shop drawings, test reports, certificates and manufacturers' 

literature and data, shall be submitted for approval to  

 JLG Architects  

 (Architect-Engineer)  

 214 Broadway  

 (A/E P.O. Address) 

 Fargo, ND 58102  
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 (City, State and Zip Code) 

1-11. At the time of transmittal to the Architect-Engineer, the Contractor 

shall also send a copy of the complete submittal directly to the COR. 

- - - E N D - - - 
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SECTION 01 42 19 

REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the availability and source of references and 

standards specified in the project manual under paragraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 

SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 

(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standards and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specifications, standards, 

and commercial item descriptions cited in the solicitation may be 

obtained for a fee by submitting a request to – GSA Federal Supply 

Service, Specifications Section, Suite 8100, 470 East L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925, Facsimile (202) 619-

8978. 

B. If the General Services Administration, Department of Agriculture, or 

Department of Veterans Affairs issued this solicitation, a single copy 

of specifications, standards, and commercial item descriptions cited in 

this solicitation may be obtained free of charge by submitting a request 

to the addressee in paragraph (a) of this provision. Additional copies 

will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 

OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 

(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this solicitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178 

Between 9:00 AM - 3:00 PM 
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1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 

SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 

(JUN 1988) 

 The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 

 AA Aluminum Association Inc. 

http://www.aluminum.org 

AABC Associated Air Balance Council 

http://www.aabchq.com 

AAMA American Architectural Manufacturer's Association 

http://www.aamanet.org 

AAN American Nursery and Landscape Association 

http://www.anla.org 

AASHTO American Association of State Highway and Transportation Officials 

http://www.aashto.org 

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org 

ACGIH American Conference of Governmental Industrial Hygienists 

http://www.acgih.org 

ACI American Concrete Institute 

http://www.aci-int.net 

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org 

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org 

ADC Air Diffusion Council 

http://flexibleduct.org 

AGA American Gas Association 

http://www.aga.org 

AGC Associated General Contractors of America 

http://www.agc.org 
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AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org 

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org 

AISC American Institute of Steel Construction 

http://www.aisc.org 

AISI American Iron and Steel Institute 

http://www.steel.org 

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org 

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org 

ANLA American Nursery & Landscape Association 

http://www.anla.org 

ANSI American National Standards Institute, Inc. 

http://www.ansi.org 

APA The Engineered Wood Association 

http://www.apawood.org 

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org 

ASAE American Society of Agricultural Engineers 

http://www.asae.org 

ASCE American Society of Civil Engineers 

http://www.asce.org 

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org 

ASME American Society of Mechanical Engineers 

http://www.asme.org 

ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org 
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ASTM American Society for Testing and Materials 

http://www.astm.org 

AWI Architectural Woodwork Institute 

http://www.awinet.org 

AWS American Welding Society 

http://www.aws.org 

AWWA American Water Works Association 

http://www.awwa.org 

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com 

BIA Brick Institute of America 

http://www.bia.org 

CAGI Compressed Air and Gas Institute 

http://www.cagi.org 

CGA Compressed Gas Association, Inc. 

http://www.cganet.com 

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org 

CISCA Ceilings and Interior Systems Construction Association 

http://www.cisca.org 

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org 

CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org 

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org 

CRA California Redwood Association 

http://www.calredwood.org 

CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org 
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CTI Cooling Technology Institute 

http://www.cti.org 

DHI Door and Hardware Institute 

http://www.dhi.org 

EGSA Electrical Generating Systems Association 

http://www.egsa.org 

EEI Edison Electric Institute 

http://www.eei.org 

EPA Environmental Protection Agency 

http://www.epa.gov 

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com 

FAA Federal Aviation Administration 

http://www.faa.gov 

FCC Federal Communications Commission 

http://www.fcc.gov 

FPS The Forest Products Society 

http://www.forestprod.org 

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/ 

FM  Factory Mutual Insurance 

http://www.fmglobal.com 

GA  Gypsum Association 

http://www.gypsum.org 

GSA General Services Administration 

http://www.gsa.gov 

HI  Hydraulic Institute 

http://www.pumps.org 

HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org 
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ICBO International Conference of Building Officials 

http://www.icbo.org 

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net 

\ICAC Institute of Clean Air Companies 

http://www.icac.com 

IEEE Institute of Electrical and Electronics Engineers 

http://www.ieee.org\ 

IMSA International Municipal Signal Association 

http://www.imsasafety.org 

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com 

MSS Manufacturers Standardization Society of the Valve and Fittings 

Industry Inc. 

http://www.mss-hq.com 

NAAMM National Association of Architectural Metal Manufacturers 

http://www.naamm.org 

NAPHCC Plumbing-Heating-Cooling Contractors Association 

http://www.phccweb.org.org 

NBS National Bureau of Standards 

See - NIST 

NBBPVI National Board of Boiler and Pressure Vessel Inspectors 

http://www.nationboard.org 

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org 

NFPA National Fire Protection Association 

http://www.nfpa.org 
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NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org 

NIH National Institute of Health 

http://www.nih.gov 

NIST National Institute of Standards and Technology 

http://www.nist.gov 

NLMA Northeastern Lumber Manufacturers Association, Inc. 

http://www.nelma.org 

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 

NSF National Sanitation Foundation 

http://www.nsf.org 

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org 

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov 

PCA Portland Cement Association 

http://www.portcement.org 

PCI Precast Prestressed Concrete Institute 

http://www.pci.org 

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org 

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com 

PTI Post-Tensioning Institute 

http://www.post-tensioning.org 

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com 
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RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org 

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org 

SDI Steel Door Institute 

http://www.steeldoor.org 

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org 

SJI Steel Joist Institute 

http://www.steeljoist.org 

SMACNA Sheet Metal and Air-Conditioning Contractors 

National Association, Inc. 

http://www.smacna.org 

SSPC The Society for Protective Coatings 

http://www.sspc.org 

STI Steel Tank Institute 

http://www.steeltank.com 

SWI Steel Window Institute 

http://www.steelwindows.com 

TCA Tile Council of America, Inc. 

http://www.tileusa.com 

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org 

TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 
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UL  Underwriters' Laboratories Incorporated 

http://www.ul.com 

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca 

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org 

- - - E N D - - - 



SECTION 01 45 29 

TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies materials testing activities and inspection 

services required during project construction to be provided by a 

Testing Laboratory retained by Department of Veterans. 

1.2 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by the 

basic designation only. 

B. American Association of State Highway and Transportation Officials 

(AASHTO): 

T27-11..................Standard Method of Test for Sieve Analysis of 

Fine and Coarse Aggregates 

T96-02 (R2006)..........Standard Method of Test for Resistance to 

Degradation of Small-Size Coarse Aggregate by 

Abrasion and Impact in the Los Angeles Machine 

T99-10..................Standard Method of Test for Moisture-Density 

Relations of Soils Using a 2.5 Kg (5.5 lb.) 

Rammer and a 305 mm (12 in.) Drop 

T104-99 (R2007).........Standard Method of Test for Soundness of 

Aggregate by Use of Sodium Sulfate or Magnesium 

Sulfate 

T180-10.................Standard Method of Test for Moisture-Density 

Relations of Soils using a 4.54 kg (10 lb.) 

Rammer and a 457 mm (18 in.) Drop 

T191-02(R2006)..........Standard Method of Test for Density of Soil In-

Place by the Sand-Cone Method 

C. American Concrete Institute (ACI): 

506.4R-94 (R2004).......Guide for the Evaluation of Shotcrete 

D. American Society for Testing and Materials (ASTM): 

A325-10.................Standard Specification for Structural Bolts, 

Steel, Heat Treated, 120/105 ksi Minimum Tensile 

Strength 

A370-12.................Standard Test Methods and Definitions for 

Mechanical Testing of Steel Products 

A416/A416M-10...........Standard Specification for Steel Strand, 

Uncoated Seven-Wire for Prestressed Concrete 
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A490-12.................Standard Specification for Heat Treated Steel 

Structural Bolts, 150 ksi Minimum Tensile 

Strength 

C31/C31M-10.............Standard Practice for Making and Curing Concrete 

Test Specimens in the Field 

C33/C33M-11a............Standard Specification for Concrete Aggregates 

C39/C39M-12.............Standard Test Method for Compressive Strength of 

Cylindrical Concrete Specimens 

C109/C109M-11b..........Standard Test Method for Compressive Strength of 

Hydraulic Cement Mortars 

C136-06.................Standard Test Method for Sieve Analysis of Fine 

and Coarse Aggregates 

C138/C138M-10b..........Standard Test Method for Density (Unit Weight), 

Yield, and Air Content (Gravimetric) of Concrete 

C140-12.................Standard Test Methods for Sampling and Testing 

Concrete Masonry Units and Related Units 

C143/C143M-10a..........Standard Test Method for Slump of Hydraulic 

Cement Concrete 

C172/C172M-10...........Standard Practice for Sampling Freshly Mixed 

Concrete 

C173/C173M-10b..........Standard Test Method for Air Content of freshly 

Mixed Concrete by the Volumetric Method 

C330/C330M-09...........Standard Specification for Lightweight 

Aggregates for Structural Concrete 

C567/C567M-11...........Standard Test Method for Density Structural 

Lightweight Concrete 

C780-11.................Standard Test Method for Pre-construction and 

Construction Evaluation of Mortars for Plain and 

Reinforced Unit Masonry 

C1019-11................Standard Test Method for Sampling and Testing 

Grout 

C1064/C1064M-11.........Standard Test Method for Temperature of Freshly 

Mixed Portland Cement Concrete 

C1077-11c...............Standard Practice for Agencies Testing Concrete 

and Concrete Aggregates for Use in Construction 

and Criteria for Testing Agency Evaluation 

C1314-11a...............Standard Test Method for Compressive Strength of 

Masonry Prisms 

D422-63(2007)...........Standard Test Method for Particle-Size Analysis 

of Soils 
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D698-07e1...............Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Standard Effort 

D1140-00(2006)..........Standard Test Methods for Amount of Material in 

Soils Finer than No. 200 Sieve 

D1143/D1143M-07e1.......Standard Test Methods for Deep Foundations Under 

Static Axial Compressive Load 

D1188-07e1..............Standard Test Method for Bulk Specific Gravity 

and Density of Compacted Bituminous Mixtures 

Using Coated Samples 

D1556-07................Standard Test Method for Density and Unit Weight 

of Soil in Place by the Sand-Cone Method 

D1557-09................Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort 

(56,000ft lbf/ft3 (2,700 KNm/m3)) 

D2166-06................Standard Test Method for Unconfined Compressive 

Strength of Cohesive Soil 

D2167-08)...............Standard Test Method for Density and Unit Weight 

of Soil in Place by the Rubber Balloon Method 

D2216-10................Standard Test Methods for Laboratory 

Determination of Water (Moisture) Content of 

Soil and Rock by Mass 

D2974-07a...............Standard Test Methods for Moisture, Ash, and 

Organic Matter of Peat and Other Organic Soils 

D3666-11................Standard Specification for Minimum Requirements 

for Agencies Testing and Inspecting Road and  

Paving Materials 

D3740-11................Standard Practice for Minimum Requirements for 

Agencies Engaged in Testing and/or Inspection  

of Soil and Rock as used in Engineering Design 

and Construction  

D6938-10................Standard Test Method for In-Place Density and 

Water Content of Soil and Soil-Aggregate by 

Nuclear Methods (Shallow Depth) 

E94-04(2010)............Standard Guide for Radiographic Examination 

E164-08.................Standard Practice for Contact Ultrasonic Testing 

of Weldments 

E329-11c................Standard Specification for Agencies Engaged in 

Construction Inspection, Testing, or Special 

Inspection 

E543-09.................Standard Specification for Agencies Performing 

Non-Destructive Testing 
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E605-93(R2011)..........Standard Test Methods for Thickness and Density 

of Sprayed Fire Resistive Material (SFRM) 

Applied to Structural Members 

E709-08.................Standard Guide for Magnetic Particle Examination 

E1155-96(R2008).........Determining FF Floor Flatness and FL Floor 

Levelness Numbers 

E. American Welding Society (AWS): 

D1.D1.1M-10.............Structural Welding Code-Steel 

1.3 REQUIREMENTS: 

A. Accreditation Requirements: Construction materials testing laboratories 

must be accredited by a laboratory accreditation authority and will be 

required to submit a copy of the Certificate of Accreditation and Scope 

of Accreditation. The laboratory’s scope of accreditation must include 

the appropriate ASTM standards (i.e.; E329, C1077, D3666, D3740, A880, 

E543) listed in the technical sections of the specifications. 

Laboratories engaged in Hazardous Materials Testing shall meet the 

requirements of OSHA and EPA. The policy applies to the specific 

laboratory performing the actual testing, not just the “Corporate 

Office.” 

B. Inspection and Testing: Testing laboratory shall inspect materials and 

workmanship and perform tests described herein and additional tests 

requested by Resident Engineer. When it appears materials furnished, or 

work performed by Contractor fail to meet construction contract 

requirements, Testing Laboratory shall direct attention of Contract 

Officer’s Representative (COR) to such failure. 

C. Written Reports: Testing laboratory shall submit test reports to COR, 

Contractor, unless other arrangements are agreed to in writing by the 

COR. Submit reports of tests that fail to meet construction contract 

requirements on colored paper. 

D. Verbal Reports: Give verbal notification to Resident Engineer 

immediately of any irregularity. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 EARTHWORK: 

A. General: The Testing Laboratory shall provide qualified personnel, 

materials, equipment, and transportation as required to perform the 

services identified/required herein, within the agreed to schedule 

and/or time frame. The work to be performed shall be as identified 

herein and shall include but not be limited to the following: 
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1. Observe fill and subgrades during proof-rolling to evaluate 

suitability of surface material to receive fill or base course. 

Provide recommendations to the COR regarding suitability or 

unsuitability of areas where proof-rolling was observed. Where 

unsuitable results are observed, witness excavation of unsuitable 

material and recommend to COR extent of removal and replacement of 

unsuitable materials and observe proof-rolling of replaced areas 

until satisfactory results are obtained. 

2. Provide full time observation of fill placement and compaction and 

field density testing in building areas and provide full time 

observation of fill placement and compaction and field density 

testing in pavement areas to verify that earthwork compaction 

obtained is in accordance with contract documents. 

3. Provide supervised geotechnical technician to inspect excavation, 

subsurface preparation, and backfill for structural fill. 

B. Testing Compaction: 

1. Determine maximum density and optimum moisture content for each type 

of fill, backfill and subgrade material used, in compliance with ASTM 

D698 and/or ASTM D1557. 

2. Make field density tests in accordance with the primary testing 

method following ASTM D6938 wherever possible. Field density tests 

utilizing ASTM D1556 or ASTM D2167 shall be utilized on a case by 

case basis only if there are problems with the validity of the 

results from the primary method due to specific site field 

conditions. Should the testing laboratory propose these alternative 

methods, they should provide satisfactory explanation to the COR 

before the tests are conducted. 

a. Foundation Wall Backfill: One test per 30 m (100 feet) of each 

layer of compacted fill but in no case fewer than two tests. 

b. Pavement Subgrade: One test for each 335 m2 (400 square yards), 

but in no case fewer than two tests. 

c. Curb, Gutter, and Sidewalk: One test for each 90 m (300 feet), but 

in no case fewer than two tests. 

d. Footing Subgrade: At least one test for each layer of soil on 

which footings will be placed. Subsequent verification and 

approval of each footing subgrade may be based on a visual 

comparison of each subgrade with related tested subgrade when 

acceptable to COR. In each compacted fill layer below wall 

footings, perform one field density test for every 30 m (100 feet) 

of wall. Verify subgrade is level, all loose or disturbed soils 
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have been removed, and correlate actual soil conditions observed 

with those indicated by test borings. 

C. Fill and Backfill Material Gradation: One test per 100 lf per foot of 

thickness at foundation wall (minimum 4 tests) stockpiled or in-place 

source material.  Gradation of fill and backfill material shall be 

determined in accordance with ASTM C136, ASTM D422, or ASTM D1140. 

D. Testing for Footing Bearing Capacity: Evaluate if suitable bearing 

capacity material is encountered in footing subgrade. 

E. Testing Materials: Test suitability of on-site and off-site borrow as 

directed by COR. 

3.2 SITE WORK CONCRETE: 

 Test site work concrete including materials for concrete as required in 

Article CONCRETE of this section. 

3.3 CONCRETE: 

A. Batch Plant Inspection and Materials Testing: 

1. Perform continuous batch plant inspection until concrete quality is 

established to satisfaction of COR and perform periodic inspections 

thereafter as determined by COR. 

2. Periodically inspect and test batch proportioning equipment for 

accuracy and report deficiencies to COR. 

3. Sample and test mix ingredients as necessary to insure compliance 

with specifications. 

4. Sample and test aggregates daily and as necessary for moisture 

content. Test the dry rodded weight of the coarse aggregate whenever 

a sieve analysis is made, and when it appears there has been a change 

in the aggregate. 

5. Certify, in duplicate, ingredients and proportions and amounts of 

ingredients in concrete conform to approved trial mixes. When 

concrete is batched or mixed off immediate building site, certify (by 

signing, initialing or stamping thereon) on delivery slips 

(duplicate) that ingredients in truck-load mixes conform to 

proportions of aggregate weight, cement factor, and water-cement 

ratio of approved trial mixes. 

B. Field Inspection and Materials Testing: 

1. Provide a technician at site of placement at all times to perform 

concrete sampling and testing. 

2. Review the delivery tickets of the ready-mix concrete trucks arriving 

on-site. Notify the Contractor if the concrete cannot be placed 

within the specified time limits or if the type of concrete delivered 

is incorrect. Reject any loads that do not comply with the 

Specification requirements. Rejected loads are to be removed from the 
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site at the Contractor’s expense. Any rejected concrete that is 

placed will be subject to removal. 

3. Take concrete samples at point of placement in accordance with ASTM 

C172. Mold and cure compression test cylinders in accordance with 

ASTM C31. Make at least three cylinders for each 40 m3 (50 cubic 

yards) or less of each concrete type, and at least three cylinders 

for any one day's pour for each concrete type. Label each cylinder 

with an identification number. COR may require additional cylinders 

to be molded and cured under job conditions. 

4. Perform slump tests in accordance with ASTM C143. Test the first 

truck each day, and every time test cylinders are made. Test pumped 

concrete at the hopper and at the discharge end of the hose at the 

beginning of each day’s pumping operations to determine change in 

slump. 

5. Determine the air content of concrete per ASTM C173. For concrete 

required to be air-entrained, test the first truck and every 20 m3 

(25 cubic yards) thereafter each day. For concrete not required to be 

air-entrained, test every 80 m3 (100 cubic yards) at random. For 

pumped concrete, initially test concrete at both the hopper and the 

discharge end of the hose to determine change in air content. 

6. If slump or air content fall outside specified limits, make another 

test immediately from another portion of same batch. 

7. Perform unit weight tests in compliance with ASTM C138 for normal 

weight concrete and ASTM C567 for lightweight concrete. Test the 

first truck and each time cylinders are made. 

8. Notify laboratory technician at batch plant of mix irregularities and 

request materials and proportioning check. 

9. Verify that specified mixing has been accomplished. 

10. Environmental Conditions: Determine the temperature per ASTM C1064 

for each truckload of concrete during hot weather and cold weather 

concreting operations: 

a. When ambient air temperature falls below 4.4 degrees C (40 degrees 

F), record maximum and minimum air temperatures in each 24 hour 

period; record air temperature inside protective enclosure; record 

minimum temperature of surface of hardened concrete. 

b. When ambient air temperature rises above 29.4 degrees C (85 

degrees F), record maximum and minimum air temperature in each 24 

hour period; record minimum relative humidity; record maximum wind 

velocity; record maximum temperature of surface of hardened 

concrete. 
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11. Inspect the reinforcing steel placement, including bar size, bar 

spacing, top and bottom concrete cover, proper tie into the chairs, 

and grade of steel prior to concrete placement. Submit detailed 

report of observations. 

12. Observe conveying, placement, and consolidation of concrete for 

conformance to specifications. 

13. Observe condition of formed surfaces upon removal of formwork prior 

to repair of surface defects and observe repair of surface defects. 

14. Observe curing procedures for conformance with specifications, record 

dates of concrete placement, start of preliminary curing, start of 

final curing, end of curing period. 

15. Observe preparations for placement of concrete: 

a. Inspect handling, conveying, and placing equipment, inspect 

vibrating and compaction equipment. 

b. Inspect preparation of construction, expansion, and isolation 

joints. 

16. Observe preparations for protection from hot weather, cold weather, 

sun, and rain, and preparations for curing. 

17. Observe concrete mixing: 

a. Monitor and record amount of water added at project site. 

b. Observe minimum and maximum mixing times. 

18. Measure concrete flatwork for levelness and flatness as follows: 

a. Perform Floor Tolerance Measurements FF and FL in accordance with 

ASTM E1155. Calculate the actual overall F- numbers using the 

inferior/superior area method. 

b. Perform all floor tolerance measurements within 48 hours after 

slab installation and prior to removal of shoring and formwork. 

c. Provide the Contractor and the COR with the results of all profile 

tests, including a running tabulation of the overall FF and FL 

values for all slabs installed to date, within 72 hours after each 

slab installation. 

19. Other inspections: 

a. Grouting under base plates. 

b. Grouting anchor bolts and reinforcing steel in hardened concrete. 

C. Laboratory Tests of Field Samples: 

1. Test compression test cylinders for strength in accordance with ASTM 

C39. For each test series, test one cylinder at 7 days and one 

cylinder at 28 days. Use remaining cylinder as a spare tested as 

directed by COR. Compile laboratory test reports as follows: 

Compressive strength test shall be result of one cylinder, except 

when one cylinder shows evidence of improper sampling, molding or 
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testing, in which case it shall be discarded and strength of spare 

cylinder shall be used. 

2. Make weight tests of hardened lightweight structural concrete in 

accordance with ASTM C567. 

3. Furnish certified compression test reports (duplicate) to COR. In 

test report, indicate the following information: 

a. Cylinder identification number and date cast. 

b. Specific location at which test samples were taken. 

c. Type of concrete, slump, and percent air. 

d. Compressive strength of concrete in MPa (psi). 

e. Weight of lightweight structural concrete in kg/m3 (pounds per 

cubic feet). 

f. Weather conditions during placing. 

g. Temperature of concrete in each test cylinder when test cylinder 

was molded. 

h. Maximum and minimum ambient temperature during placing. 

i. Ambient temperature when concrete sample in test cylinder was 

taken. 

j. Date delivered to laboratory and date tested. 

3.4 REINFORCEMENT: 

A. Review mill test reports furnished by Contractor.  

B. Make one tensile and one bend test in accordance with ASTM A370 from 

each pair of samples obtained. 

C. Written report shall include, in addition to test results, heat number, 

manufacturer, type and grade of steel, and bar size. 

D. Perform tension tests of mechanical and welded splices in accordance 

with ASTM A370. 

- - - E N D - - - 
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 SECTION 01 57 19 

TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

 

1.1 DESCRIPTION 

A. This section specifies the control of environmental pollution and damage 

that the Contractor must consider for air, water, and land resources. It 

includes management of visual aesthetics, noise, solid waste, radiant 

energy, and radioactive materials, as well as other pollutants and 

resources encountered or generated by the Contractor. The Contractor is 

obligated to consider specified control measures with the costs included 

within the various contract items of work. 

B. Environmental pollution and damage is defined as the presence of 

chemical, physical, or biological elements or agents which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importance to human life, 

3. Effect other species of importance to humankind, or; 

4. Degrade the utility of the environment for aesthetic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous materials, salts, 

acids, alkalis, herbicides, pesticides, organic chemicals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, such as leaves, tree 

trimmings, ashes, and waste materials resulting from construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been eroded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other discarded solid 

materials resulting from industrial, commercial, and agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action and subsequent soil 

erosion may occur. Waters that are surface discharged may terminate 

in drainage ditches, storm sewers, creeks, and/or "water of the 

United States" and would require a permit to discharge water from the 

governing agency. 

6. Rubbish: Combustible and noncombustible wastes such as paper, boxes, 

glass and crockery, metal and lumber scrap, tin cans, and bones. 
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7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and animal waste.  

b. Garbage: Refuse and scraps resulting from preparation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the environmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complying with laws, 

regulations, and ordinances. Note any corrective action taken. 

1.3 REFERENCES 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by basic 

designation only. 

B. U.S. National Archives and Records Administration (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contract is awarded and 

prior to the commencement of the work, the Contractor shall meet with 

the Contracting Officer’s Representative (COR) to discuss the 

proposed Environmental Protection Plan and to develop mutual 

understanding relative to details of environmental protection. Not 

more than 20 days after the meeting, the Contractor shall prepare and 

submit to the COR for approval, a written and/or graphic 

Environmental Protection Plan including, but not limited to, the 

following: 

a. Name(s) of person(s) within the Contractor's organization who is 

(are) responsible for ensuring adherence to the Environmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsible for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsible for training 

the Contractor's environmental protection personnel. 

d. Description of the Contractor's environmental protection personnel 

training program. 

e. A list of Federal, State, and local laws, regulations, and permits 

concerning environmental protection, pollution control, noise 

control and abatement that are applicable to the Contractor's 

proposed operations and the requirements imposed by those laws, 

regulations, and permits. 
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f. Methods for protection of features to be preserved within 

authorized work areas including trees, shrubs, vines, grasses, 

ground cover, landscape features, air and water quality, fish and 

wildlife, soil, historical, and archeological and cultural 

resources. 

g. Procedures to provide the environmental protection that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to accident, natural 

causes, or failure to follow the procedures as described in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid waste disposal 

area. 

i. Drawings showing locations of any proposed temporary excavations 

or embankments for haul roads, material storage areas, structures, 

sanitary facilities, and stockpiles of excess or spoil materials. 

Include as part of an Erosion Control Plan approved by the 

District Office of the U.S. Soil Conservation Service and the 

Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use or nonuse. Plan 

should include measures for marking the limits of use areas. This 

plan may be incorporated within the Erosion Control Plan.  

B. Approval of the Contractor's Environmental Protection Plan will not 

relieve the Contractor of responsibility for adequate and continued 

control of pollutants and other environmental protection measures.  

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the project boundaries and those 

affected outside the limits of permanent work during the entire period 

of this contract. Confine activities to areas defined by the 

specifications and drawings. 

B. Protection of Land Resources: Prior to construction, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including trees, shrubs, 

vines, grasses, top soil, and land forms without permission from the 

COR. Do not fasten or attach ropes, cables, or guys to trees for 

anchorage unless specifically authorized, or where special emergency use 

is permitted. 

1. Work Area Limits: Prior to any construction, mark the areas that 

require work to be performed under this contract. Mark or fence 
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isolated areas within the general work area that are to be saved and 

protected. Protect monuments, works of art, and markers before 

construction operations begin. Convey to all personnel the purpose of 

marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the drawings to be 

preserved by marking, fencing, or using any other approved 

techniques. 

a. Box and protect from damage existing trees and shrubs to remain on 

the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tree paint.  

c. Do not store building materials or perform construction activities 

closer to existing trees or shrubs than the farthest extension of 

their limbs. 

3. Reduction of Exposure of Unprotected Erodible Soils: Plan and conduct 

earthwork to minimize the duration of exposure of unprotected soils. 

Clear areas in reasonably sized increments only as needed to use. 

Form earthwork to final grade as shown. Immediately protect side 

slopes and back slopes upon completion of rough grading. 

4. Temporary Protection of Disturbed Areas: Construct diversion ditches, 

benches, and berms to retard and divert runoff from the construction 

site to protected drainage areas approved under paragraph 208 of the 

Clean Water Act. 

a. Sediment Basins: Trap sediment from construction areas in 

temporary or permanent sediment basins that accommodate the runoff 

of a local 10 (design year) storm. After each storm, pump the 

basins dry and remove the accumulated sediment. Control 

overflow/drainage with paved weirs or by vertical overflow pipes, 

draining from the surface. 

b. Reuse or conserve the collected topsoil sediment as directed by 

the COR. Topsoil use and requirements are specified in Section 31 

20 11, EARTH MOVING (Short Form). 

c. Institute effluent quality monitoring programs as required by 

Federal, State, and local environmental agencies. 

5. Erosion and Sedimentation Control Devices: The erosion and sediment 

controls selected and maintained by the Contractor shall be such that 

water quality standards are not violated as a result of the 

Contractor's activities. Construct or install all temporary and 

permanent erosion and sedimentation control features on the 

Environmental Protection Plan. Maintain temporary erosion and 
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sediment control measures such as berms, dikes, drains, sedimentation 

basins, grassing, and mulching, until permanent drainage and erosion 

control facilities are completed and operative. 

6. Manage borrow areas on Government property to minimize erosion and to 

prevent sediment from entering nearby water courses or lakes. 

7. Manage and control spoil areas on Government property to limit spoil 

to areas on the Environmental Protection Plan and prevent erosion of 

soil or sediment from entering nearby water courses or lakes. 

8. Protect adjacent areas from despoilment by temporary excavations and 

embankments. 

9. Handle and dispose of solid wastes in such a manner that will prevent 

contamination of the environment. Place solid wastes (excluding 

clearing debris) in containers that are emptied on a regular 

schedule. Transport all solid waste off Government property and 

dispose of waste in compliance with Federal, State, and local 

requirements. 

10. Store chemical waste away from the work areas in corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

11. Handle discarded materials other than those included in the solid 

waste category as directed by the COR. 

C. Protection of Water Resources: Keep construction activities under 

surveillance, management, and control to avoid pollution of surface and 

ground waters and sewer systems. Implement management techniques to 

control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewater directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspended material to 

settle, the pollutants to separate, or the water to evaporate.  

2. Control movement of materials and equipment at stream crossings 

during construction to prevent violation of water pollution control 

standards of the Federal, State, or local government.  

3. Monitor water areas affected by construction.  

D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to minimize interference 

with, disturbance of, or damage to fish and wildlife. Prior to beginning 

construction operations, list species that require specific attention 

along with measures for their protection.  

E. Protection of Air Resources: Keep construction activities under 

surveillance, management, and control to minimize pollution of air 
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resources. Burning is not permitted on the job site. Keep activities, 

equipment, processes, and work operated or performed, in strict 

accordance with the State of North Dakota and Federal emission and 

performance laws and standards. Maintain ambient air quality standards 

set by the Environmental Protection Agency, for those construction 

operations and activities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processing, and 

preparation of materials (such as from asphaltic batch plants) at all 

times, including weekends, holidays, and hours when work is not in 

progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas within or outside the 

project boundaries free from particulates which would cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, electrostatic 

precipitators, or other methods are permitted to control particulates 

in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from 

equipment to Federal and State allowable limits. 

4. Odors: Control odors of construction activities and prevent obnoxious 

odors from occurring. 

F. Reduction of Noise: Minimize noise using every action possible. Perform 

noise-producing work in less sensitive hours of the day or week as 

directed by the Resident Engineer. Maintain noise-produced work at or 

below the decibel levels and within the time periods specified.  

1. Perform construction activities involving repetitive, high-level 

impact noise only between 8:00 a.m. and 6:00 p.m unless otherwise 

permitted by local ordinance or the Resident Engineer. Repetitive 

impact noise on the property shall not exceed the following dB 

limitations:  

Time Duration of Impact Noise Sound Level in dB  

More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  

2. Provide sound-deadening devices on equipment and take noise abatement 

measures that are necessary to comply with the requirements of this 

contract, consisting of, but not limited to, the following:  
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a. Maintain maximum permissible construction equipment noise levels 

at 15 m (50 feet) (dBA): 

EARTHMOVING MATERIALS HANDLING 

FRONT LOADERS 75 CONCRETE MIXERS 75 

BACKHOES 75 CONCRETE PUMPS 75 

DOZERS 75 CRANES 75 

TRACTORS 75 DERRICKS IMPACT 75 

SCAPERS 80 PILE DRIVERS 95 

GRADERS 75 JACK HAMMERS 75 

TRUCKS 75 ROCK DRILLS 80 

PAVERS, 

STATIONARY 

80 PNEUMATIC TOOLS 80 

PUMPS 75 BLASTING //--// 

GENERATORS 75 SAWS 75 

COMPRESSORS 75 VIBRATORS 75 

 

b. Use shields or other physical barriers to restrict noise 

transmission.  

c. Provide soundproof housings or enclosures for noise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes. 

e. Use efficient intake and exhaust mufflers on internal combustion 

engines that are maintained so equipment performs below noise 

levels specified.  

f. Line hoppers and storage bins with sound deadening material. 

g. Conduct truck loading, unloading, and hauling operations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to the construction at 

least once every five successive working days while work is being 

performed above 55 dB(A) noise level. Measure noise exposure at the 

property line or 15 m (50 feet) from the noise source, whichever is 

greater. Measure the sound levels on the A weighing network of a 

General Purpose sound level meter at slow response. To minimize the 

effect of reflective sound waves at buildings, take measurements at 

900 to 1800 mm (three to six feet) in front of any building face. 

Submit the recorded information to the Resident Engineer noting any 

problems and the alternatives for mitigating actions.  

G. Restoration of Damaged Property: If any direct or indirect damage is 

done to public or private property resulting from any act, omission, 

neglect, or misconduct, the Contractor shall restore the damaged 

property to a condition equal to that existing before the damage at no 
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additional cost to the Government. Repair, rebuild, or restore property 

as directed or make good such damage in an acceptable manner. 

H. Final Clean-up: On completion of project and after removal of all 

debris, rubbish, and temporary construction, Contractor shall leave the 

construction area in a clean condition satisfactory to the COR. Cleaning 

shall include off the station disposal of all items and materials not 

required to be salvaged, as well as all debris and rubbish resulting 

from demolition and new work operations. 

- - - E N D - - - 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition waste. 

B. Waste disposal in landfills shall be minimized to the greatest extent 

possible. Of the inevitable waste that is generated, as much of the 

waste material as economically feasible shall be salvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to divert construction and 

demolition waste from landfills and incinerators, and facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementation. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reuse or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shall be diverted from 

landfills: 

1. Inerts (eg, concrete). 

2. Clean dimensional wood and palette wood. 

3. Engineered wood products (plywood and particle board, etc). 

4. Metal products (eg, steel, wire, beverage containers, copper, etc). 

5. Cardboard, paper and packaging. 

6. Plastics (eg, ABS, PVC). 

7. Carpet and/or pad. 

8. Gypsum board. 

9. Insulation. 

10. Paint. 

11. Fluorescent lamps. 

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 

1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste management when sizing, 

cutting and installing building products. Processes shall be employed 
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to ensure the generation of as little waste as possible. Construction 

/Demolition waste includes products of the following: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-hazardous building 

construction and demolition waste set forth herein. Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedures to recycle 

construction and demolition waste to a minimum of 25 percent. 

D. Contractor shall be responsible for implementation of any special 

programs involving rebates or similar incentives related to recycling. 

Any revenues or savings obtained from salvage or recycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the intended use to the 

extent required by local, state, federal regulations. The Whole 

Building Design Guide website http://www.cwm.wbdg.org provides a 

Construction Waste Management Database that contains information on 

companies that haul, collect, and process recyclable debris from 

construction projects. 

F. Contractor shall assign a specific area to facilitate separation of 

materials for reuse, salvage, recycling, and return. Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 

G. Contractor shall provide on-site instructions and supervision of 

separation, handling, salvaging, recycling, reuse and return methods to 

be used by all parties during waste generating stages. 

H. Record on daily reports any problems in complying with laws, 

regulations and ordinances with corrective action taken. 

http://www.cwm.wbdg.org/
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1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non-hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition operations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alterations, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building in such a way as to 

preserve the usefulness of its materials and components. 

E. Disposal: Acceptance of solid wastes at a legally operating facility 

for the purpose of land filling (includes Class III landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than inert fill or other 

disposal facility, to which inert materials are taken for the purpose 

of filling an excavation, shoring or other soil engineering operation. 

G. Inert Fill: A facility that can legally accept inert waste, such as 

asphalt and concrete exclusively for the purpose of disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resources including, but not 

limited to, soil and concrete that does not contain hazardous waste or 

soluble pollutants at concentrations in excess of water-quality 

objectives established by a regional water board, and does not contain 

significant quantities of decomposable solid resources. 

I. Mixed Debris: Loads that include commingled recyclable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resource processing facility 

that accepts loads of mixed construction and demolition debris for the 

purpose of recovering re-usable and recyclable materials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a valid permit to collect 

and transport solid wastes from individuals or businesses for the 

purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, treating, and 

reconstituting materials for the purpose of using the altered form in 

the manufacture of a new product. Recycling does not include burning, 

incinerating or thermally destroying solid waste. 
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1. On-site Recycling – Materials that are sorted and processed on site 

for use in an altered state in the work, i.e. concrete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a location and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legally accept materials for 

the purpose of processing the materials into an altered form for the 

manufacture of new products. Depending on the types of materials 

accepted and operating procedures, a recycling facility may or may not 

be required to have a solid waste facilities permit or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in the same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused products to vendors for 

credit. 

P. Salvage: To remove waste materials from the site for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are sorted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designated as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally accept solid waste for 

the purpose of temporarily storing the materials for re-loading onto 

other trucks and transporting them to a landfill for disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Designated Manager responsible for instructing personnel, supervising, 

documenting and administer over meetings relevant to the Waste 

Management Plan. 

C. Monthly summary of construction and demolition debris diversion and 

disposal, quantifying all materials generated at the work site and 

disposed of or diverted from disposal through recycling.  Failure to 

provide this monthly report with the monthly payment request shall 

result in rejection of the payment request. 
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1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced by the basic designation 

only. In the event that criteria requirements conflict, the most 

stringent requirements shall be met. 

B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construction 

1.7 RECORDS 

 Maintain records to document the quantity of waste generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incineration. Records shall 

be kept in accordance with the LEED Reference Guide and LEED Template.  

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvaged, recycled, reused. 

B. List of each material and quantity proposed to be taken to a landfill. 

C. Material tracking data:  Receiving parties, dates removed, 

transportation costs, weight tickets, tipping fees, manifests, 

invoices, net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and storage areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage areas so that recyclable 

materials are separated from trash and can be transported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, disposed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting and disposing of 

materials that cannot be delivered to a source-separated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with state and federal 

regulations. 

B. Construction or demolition materials with no practical reuse or that 

cannot be salvaged or recycled shall be disposed of at a landfill or 

incinerator. 
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3.3 REPORT  

A. With each application for progress payment, submit a summary of 

construction and demolition debris diversion and disposal including 

beginning and ending dates of period covered.  Failure to provide this 

monthly report with the monthly payment request shall result in 

rejection of the pay request. 

B. Quantify all materials diverted from landfill disposal through salvage 

or recycling during the period with the receiving parties, dates 

removed, transportation costs, weight tickets, manifests, invoices. 

Include the net total costs or savings for each salvaged or recycled 

material. 

C. Quantify all materials disposed of during the period with the receiving 

parties, dates removed, transportation costs, weight tickets, tipping 

fees, manifests, invoices. Include the net total costs for each 

disposal. 

D. Failure to provide copies of all noted documentation and reports shall 

result in pay requests being rejected until all documentation and 

reports are received by the VA. 

- - - E N D - - - 
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SECTION 02 41 00 

DEMOLITION 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies demolition and removal portions of buildings.  

1.2 RELATED WORK: 

A. Demolition and removal of roads, walks, curbs, and on-grade slabs 

outside buildings to be demolished: Section 31 20 11, EARTH MOVING 

(SHORT FORM). 

B. Safety Requirements: GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

C. Disconnecting utility services prior to demolition: Section 01 00 00, 

GENERAL REQUIREMENTS. 

D. Reserved items that are to remain the property of the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

E. Construction Waste Management: Section 017419 CONSTRUCTION WASTE 

MANAGEMENT. 

F. Infectious Control: Section 01 00 00, GENERAL REQUIREMENTS, Article 1.7, 

INFECTION PREVENTION MEASURES. 

1.3 PROTECTION: 

A. Perform demolition in such manner as to eliminate hazards to persons and 

property; to minimize interference with use of adjacent areas, utilities 

and structures or interruption of use of such utilities; and to provide 

free passage to and from such adjacent areas of structures. Comply with 

requirements of GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

B. Provide safeguards, including warning signs, barricades, temporary 

fences, warning lights, and other similar items that are required for 

protection of all personnel during demolition and removal operations. 

Comply with requirements of Section 01 00 00, GENERAL REQUIREMENTS, 

Article PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES AND IMPROVEMENTS.  

C. Maintain fences, barricades, lights, and other similar items around 

exposed excavations until such excavations have been completely filled. 

D. Provide enclosed dust chutes with control gates from each floor to carry 

debris to truck beds and govern flow of material into truck. Provide 

overhead bridges of tight board or prefabricated metal construction at 

dust chutes to protect persons and property from falling debris. 

E. Prevent spread of flying particles and dust. Sprinkle rubbish and debris 

with water to keep dust to a minimum. Do not use water if it results in 

hazardous or objectionable condition such as, but not limited to; ice, 

flooding, or pollution. Vacuum and dust the work area daily. 
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F. Before beginning any demolition work, the Contractor shall survey the 

site and examine the drawings and specifications to determine the extent 

of the work. The contractor shall take necessary precautions to avoid 

damages to existing items to remain in place, to be reused, or to remain 

the property of the Medical Center; any damaged items shall be repaired 

or replaced as approved by the Contracting Officer’s Representative 

(COR). The Contractor shall coordinate the work of this section with all 

other work and shall construct and maintain shoring, bracing, and 

supports as required. The Contractor shall ensure that structural 

elements are not overloaded and shall be responsible for increasing 

structural supports or adding new supports as may be required as a 

result of any cutting, removal, or demolition work performed under this 

contract. Do not overload structural elements. Provide new supports and 

reinforcement for existing construction weakened by demolition or 

removal works. Repairs, reinforcement, or structural replacement must 

have COR’s approval.  

G. The work shall comply with the requirements of Section 01 57 19, 

TEMPORARY ENVIRONMENTAL CONTROLS. 

H. The work shall comply with the requirements of Section 01 00 00, GENERAL 

REQUIREMENTS, Article 1.7 INFECTION PREVENTION MEASURES. 

1.4 UTILITY SERVICES: 

A. Demolish and remove outside utility service lines shown to be removed. 

B. Remove abandoned outside utility lines that would interfere with 

installation of new utility lines and new construction. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 DEMOLITION: 

A. Completely demolish items indicated in the drawings: 

B. Debris, including brick, concrete, stone, metals and similar materials 

shall become property of Contractor and shall be disposed of by him 

daily, off the Medical Center to avoid accumulation at the demolition 

site. Materials that cannot be removed daily shall be stored in areas 

specified by the COR. Break up concrete slabs below grade that do not 

require removal from present location into pieces not exceeding 600 mm 

(24 inches) square to permit drainage. Contractor shall dispose debris 

in compliance with applicable federal, state or local permits, rules 

and/or regulations. 

C. Remove and legally dispose of all materials, other than earth to remain 

as part of project work, from any trash dumps shown. Materials removed 

shall become property of contractor and shall be disposed of in 
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compliance with applicable federal, state or local permits, rules and/or 

regulations. All materials in the indicated trash dump areas, including 

above surrounding grade and extending to a depth of 1500mm (5feet) below 

surrounding grade, shall be included  as part of the lump sum 

compensation for the work of this section. Materials that are located 

beneath the surface of the surrounding ground more than 1500 mm (5 

feet), or materials that are discovered to be hazardous, shall be 

handled as unforeseen. The removal of hazardous material shall be 

referred to Hazardous Materials specifications. 

3.2 CLEAN-UP: 

 On completion of work of this section and after removal of all debris, 

leave site in clean condition satisfactory to COR. Clean-up shall 

include off the Medical Center disposal of all items and materials not 

required to remain property of the Government as well as all debris and 

rubbish resulting from demolition operations. 

- - - E N D - - - 
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SECTION 03 30 00 

CAST-IN-PLACE CONCRETE 

 

 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies cast-in-place structural concrete and materials 

and mixes for other concrete. 

1.2 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

1.3 TESTING AGENCY FOR CONCRETE MIX DESIGN: 

A. Testing agency for the trial concrete mix design retained and reimbursed 

by the Contractor and approved by COR. For all other testing, refer to 

Section 01 45 29 Testing Laboratory Services. 

B. Testing agency maintaining active participation in Program of Cement and 

Concrete Reference Laboratory (CCRL) of National Institute of Standards 

and Technology.  

C. Testing agency shall furnish equipment and qualified technicians to 

establish proportions of ingredients for concrete mixes. 

1.4 TOLERANCES: 

A. Formwork: ACI 117, except the elevation tolerance of formed surfaces 

before removal of shores is +0 mm (+0 inch) and -20 mm (-3/4 inch). 

B. Reinforcement Fabricating and Placing: ACI 117.C. Cross-Sectional 

Dimension: ACI 117. 

C. Slab Finishes: ACI 117, Section 4.5.6, F-number method in accordance 

with ASTM E1155. 

1.5 REGULATORY REQUIREMENTS: 

A. ACI SP-66 – ACI Detailing Manual. 

B. ACI 318 - Building Code Requirements for Reinforced Concrete. 

C. ACI 301 – Standard Specifications for Structural Concrete. 

1.6 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

and SAMPLES. 

B. Shop Drawings: Reinforcing steel: Complete shop drawings 

C. Mill Test Reports: 

1. Reinforcing Steel. 

2. Cement. 

D. Manufacturer's Certificates: 

1. Air-entraining admixture. 

2. Chemical admixtures, including chloride ion content. 



10-01-12 

 

 03 30 00 - 2 Project No. 437-13-118 

3. Liquid membrane-forming compounds for curing concrete. 

4. Non-shrinking grout. 

5. Liquid hardener. 

6. Expansion joint filler. 

7. Adhesive binder. 

E. Testing Agency for Concrete Mix Design: Approval request including 

qualifications of principals and technicians and evidence of active 

participation in program of Cement and Concrete Reference Laboratory 

(CCRL) of National Institute of Standards and Technology. 

F. Test Report for Concrete Mix Designs: Trial mixes including 

water-cement, fly ash, concrete mix ingredients, and admixtures. 

1.7 DELIVERY, STORAGE, AND HANDLING: 

A. Conform to ACI 304. Store aggregate separately for each kind or grade, 

to prevent segregation of sizes and avoid inclusion of dirt and other 

materials. 

B. Deliver cement in original sealed containers bearing name of brand and 

manufacturer, and marked with net weight of contents. Store in suitable 

watertight building in which floor is raised at least 300 mm (1 foot) 

above ground. Store bulk cement and fly ash in separate suitable bins. 

C. Deliver other packaged materials for use in concrete in original sealed 

containers, plainly marked with manufacturer's name and brand, and 

protect from damage until used. 

1.8 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Concrete Institute (ACI): 

117-10..................Specifications for Tolerances for Concrete 

Construction and Materials and Commentary 

211.1-91(R2009).........Standard Practice for Selecting Proportions for 

Normal, Heavyweight, and Mass Concrete 

214R-11.................Guide to Evaluation of Strength Test Results of 

Concrete 

301-10..................Standard Practice for Structural Concrete  

304R-00(R2009)..........Guide for Measuring, Mixing, Transporting, and 

Placing Concrete 

305.1-06................Specification for Hot Weather Concreting 

306.1-90(R2002).........Standard Specification for Cold Weather 

Concreting 

308.1-11................Specification for Curing Concrete 

309R-05.................Guide for Consolidation of Concrete 
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318-11..................Building Code Requirements for Structural  

Concrete and Commentary 

347-04..................Guide to Formwork for Concrete 

SP-66-04................ACI Detailing Manual 

C. American National Standards Institute and American Hardboard Association 

(ANSI/AHA): 

A135.4-2004.............Basic Hardboard 

D. American Society for Testing and Materials (ASTM): 

A82/A82M-07.............Standard Specification for Steel Wire, Plain, 

for Concrete Reinforcement 

A185/185M-07............Standard Specification for Steel Welded Wire 

Reinforcement, Plain, for Concrete 

A615/A615M-09...........Standard Specification for Deformed and Plain 

Carbon Steel Bars for Concrete Reinforcement 

A820-11.................Standard Specification for Steel Fibers for 

Fiber Reinforced Concrete 

A996/A996M-09...........Standard Specification for Rail Steel and Axle 

Steel Deformed Bars for Concrete Reinforcement 

C31/C31M-10.............Standard Practice for Making and Curing Concrete 

Test Specimens in the field 

C33/C33M-11A............Standard Specification for Concrete Aggregates 

C39/C39M-12.............Standard Test Method for Compressive Strength of 

Cylindrical Concrete Specimens 

C94/C94M-12.............Standard Specification for Ready Mixed Concrete 

C143/C143M-10...........Standard Test Method for Slump of Hydraulic 

Cement Concrete 

C150-11.................Standard Specification for Portland Cement  

C171-07.................Standard Specification for Sheet Materials for 

Curing Concrete 

C172-10.................Standard Practice for Sampling Freshly Mixed 

Concrete 

C173-10.................Standard Test Method for Air Content of Freshly 

Mixed Concrete by the Volumetric Method 

C192/C192M-07...........Standard Practice for Making and Curing Concrete 

Test Specimens in the Laboratory 

C231-10.................Standard Test Method for Air Content of Freshly 

Mixed Concrete by the Pressure Method 

C260-10.................Standard Specification for Air Entraining 

Admixtures for Concrete 

C309-11.................Standard Specification for Liquid Membrane 

Forming Compounds for Curing Concrete 
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C494/C494M-11...........Standard Specification for Chemical Admixtures 

for Concrete 

C618-12.................Standard Specification for Coal Fly Ash and Raw 

or Calcined Natural Pozzolan for Use in Concrete 

C666/C666M-03(R2008)....Standard Test Method for Resistance of Concrete 

to Rapid Freezing and Thawing 

C881/C881M-10...........Standard Specification for Epoxy Resin Base 

Bonding Systems for Concrete 

C1107/1107M-11..........Standard Specification for Packaged Dry, 

Hydraulic-Cement Grout (Non-shrink) 

D1751-04(R2008).........Standard Specification for Preformed Expansion 

Joint Filler for Concrete Paving and Structural 

Construction (Non-extruding and Resilient 

Bituminous Types) 

D4397-10................Standard Specification for Polyethylene Sheeting 

for Construction, Industrial and Agricultural 

Applications 

E1155-96(R2008).........Standard Test Method for Determining FF Floor 

Flatness and FL Floor Levelness Numbers 

 

E. Concrete Reinforcing Steel Institute (CRSI): 

Handbook 2008 

F. U. S. Department of Commerce Product Standard (PS): 

PS 1....................Construction and Industrial Plywood 

PS 20...................American Softwood Lumber 

PART 2 – PRODUCTS: 

2.1 FORMS: 

A. Wood: PS 20 free from loose knots and suitable to facilitate finishing 

concrete surface specified; tongue and grooved. 

B. Plywood: PS-1 Exterior Grade B-B (concrete-form) 16 mm (5/8 inch), or 20 

mm (3/4 inch) thick for unlined contact form. B-B High Density Concrete 

Form Overlay optional. 

C. Form Lining: 

1. Hardboard: ANSI/AHA A135.4, Class 2 with one (S1S) smooth side) 

2. Plywood: Grade B-B Exterior (concrete-form) not less than 6 mm (1/4 

inch) thick. 

3. Plastic, fiberglass, or elastomeric capable of reproducing the 

desired pattern or texture. 

D. Form Ties: Develop a minimum working strength of 13.35 kN (3000 pounds) 

when fully assembled. Ties shall be adjustable in length to permit 

tightening of forms and not have any lugs, cones, washers to act as 
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spreader within form, nor leave a hole larger than 20 mm (3/4 inch) 

diameter, or a depression in exposed concrete surface, or leave metal 

closer than 40 mm (1 1/2 inches) to concrete surface. Wire ties not 

permitted. Cutting ties back from concrete face not permitted. 

2.2 MATERIALS: 

A. Portland Cement: ASTM C150 Type I or II. 

B. Fly Ash: ASTM C618, Class C or F including supplementary optional 

requirements relating to reactive aggregates and alkalies, and loss on 

ignition (LOI) not to exceed 5 percent. 

C. Coarse Aggregate: ASTM C33. 

1. Size 67 or Size 467 may be used for footings and walls over 300 mm 

(12 inches) thick. 

2. Coarse aggregate for applied topping, encasement of steel columns, 

and metal pan stair fill shall be Size 7. 

3. Maximum size of coarse aggregates not more than one-fifth of 

narrowest dimension between sides of forms, one-third of depth of 

slabs, nor three-fourth of minimum clear spacing between reinforcing 

bars. 

D. Fine Aggregate: ASTM C33. Fine aggregate for applied concrete floor 

topping shall pass a 4.75 mm (No. 4) sieve, 10 percent maximum shall 

pass a 150 µm (No. 100) sieve. 

E. Mixing Water: Fresh, clean, and potable. 

F. Admixtures: 

1. Water Reducing Admixture: ASTM C494, Type A and not contain more 

chloride ions than are present in municipal drinking water. 

2. Water Reducing, Retarding Admixture: ASTM C494, Type D and not 

contain more chloride ions than are present in municipal drinking 

water. 

3. High-Range Water-Reducing Admixture (Superplasticizer): ASTM C494, 

Type F or G, and not contain more chloride ions than are present in 

municipal drinking water. 

4. Non-Corrosive, Non-Chloride Accelerator: ASTM C494, Type C or E, and 

not contain more chloride ions than are present in municipal drinking 

water. Admixture manufacturer must have long-term non-corrosive test 

data from an independent testing laboratory of at least one year 

duration using an acceptable accelerated corrosion test method such 

as that using electrical potential measures. 

5. Air Entraining Admixture: ASTM C260. 

6. Calcium Nitrite corrosion inhibitor: ASTM C494 Type C. 

7. Prohibited Admixtures: Calcium chloride, thiocyanate or admixtures 

containing more than 0.05 percent chloride ions are not permitted. 
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8. Certification: Written conformance to the requirements above and the 

chloride ion content of the admixture prior to mix design review. 

G. Reinforcing Steel: ASTM A615, or ASTM A996, deformed, grade as shown.  

H. Welded Wire Fabric: ASTM A185. 

I. Cold Drawn Steel Wire: ASTM A82. 

J. Supports, Spacers, and Chairs: Types which will hold reinforcement in 

position shown in accordance with requirements of ACI 318 except as 

specified.  

K. Expansion Joint Filler: ASTM D1751. 

L. Sheet Materials for Curing Concrete: ASTM C171. 

M. Liquid Membrane-forming Compounds for Curing Concrete: ASTM C309, Type 

I, with fugitive dye, and shall meet the requirements of ASTM 

C1315.Compound shall be compatible with scheduled surface treatment, 

such as paint and resilient tile, and shall not discolor concrete 

surface. 

N. Liquid Hardener and Dustproofer: Fluosilicate solution of magnesium 

fluosilicate or zinc fluosilicate. Magnesium and zinc may be used 

separately or in combination as recommended by manufacturer. Use only on 

exposed slab.  Do not use where floor is covered with resilient 

flooring, paint or other finish coating. 

O.  Moisture Vapor Emissions & Alkalinity Control Sealer: 100% active 

colorless aqueous siliconate solution concrete surface.  

1. ASTM C1315 Type 1 Class A, and ASTM C309 Type 1 Class A, penetrating 

product to have no less than 34% solid content, leaving no sheen, 

volatile organic compound (VOC) content rating as required to suite 

regulatory requirements. The product shall have at least a five (5) 

year documented history in controlling moisture vapor emission from 

damaging floor covering, compatible with all finish materials. 

2. MVE 15-Year Warranty: 

a. When a floor covering is installed on a below grade, on grade, or 

above grade concrete slab treated with Moisture Vapor Emissions & 

Alkalinity Control Sealer according to manufacturer’s instruction, 

sealer manufacturer shall warrant the floor covering system 

against failure due to moisture vapor migration or moisture-born 

contaminates for a period of fifteen (15) years from the date of 

original installation. The warranty shall cover all labor and 

materials needed to replace all floor covering that fails due to 

moisture vapor emission & moisture born contaminates.  

P. Penetrating Sealer: For use on parking garage ramps and decks. High 

penetration silane sealer providing minimum 95 percent screening per 

National Cooperative Highway Research Program (NCHRP) No. 244 standards 
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for chloride ion penetration resistance. Requires moist (non-membrane) 

curing of slab. 

Q. Non-Shrink Grout: 

1. ASTM C1107, pre-mixed, produce a compressive strength of at least 18 

MPa at three days and 35 MPa (5000 psi) at 28 days. Furnish test data 

from an independent laboratory indicating that the grout when placed 

at a fluid consistency shall achieve 95 percent bearing under a 1200 

mm x 1200 mm (4 foot by 4 foot) base plate. 

2. Where high fluidity or increased placing time is required, furnish 

test data from an independent laboratory indicating that the grout 

when placed at a fluid consistency shall achieve 95 percent under an 

450 mm x 900 mm (18 inch by 36 inch) base plate. 

R. Adhesive Binder: ASTM C881. 

S. Porous Backfill: Crushed stone or gravel graded from 25 mm to 20 mm (1 

inch to 3/4 inch). 

T. Fibers: 

1. Synthetic Fibers: Monofilament or fibrillated polypropylene fibers 

for secondary reinforcing of concrete members. Use appropriate length 

and 0.9 kg/m3 (1.5 lb. per cubic yard). Product shall have a UL 

rating. 

2. Steel Fibers: ASTM A820, Type I cold drawn, high tensile steel wire 

for use as primary reinforcing in slab-on-grade. Minimum dosage rate 

18 kg/m3 (30 lb. per cubic yard). 

U. Epoxy Joint Filler: Two component, 100 percent solids compound, with a 

minimum shore D hardness of 50. 

V. Bonding Admixture: Non-rewettable, polymer modified, bonding compound. 

2.3 CONCRETE MIXES: 

A. Mix Designs: Proportioned in accordance with Section 5.3, "Proportioning 

on the Basis of Field Experience and/or Trial Mixtures" of ACI 318. 

1. If trial mixes are used, make a set of at least 6 cylinders in 

accordance with ASTM C192 for test purposes from each trial mix; test 

three for compressive strength at 7 days and three at 28 days. 

2. Submit a report of results of each test series, include a detailed 

listing of the proportions of trial mix or mixes, including cement, 

fly ash, admixtures, weight of fine and coarse aggregate per m3 

(cubic yard) measured dry rodded and damp loose, specific gravity, 

fineness modulus, percentage of moisture, air content, water-cement 

-fly ash ratio, and consistency of each cylinder in terms of slump.   

3. If the field experience method is used, submit complete standard 

deviation analysis. 
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B. Fly Ash Testing: Submit certificate verifying conformance with ASTM 618 

initially with mix design and for each truck load of fly ash delivered 

from source. Submit test results performed within 6 months of submittal 

date.  Notify COR immediately when change in source is anticipated.  

C. After approval of mixes no substitution in material or change in 

proportions of approval mixes may be made . 

D. Cement Factor: Maintain minimum cement factors in Table I regardless of 

compressive strength developed above minimums. Use Fly Ash as an 

admixture with 20% replacement by weight in all structural work.  

TABLE I - CEMENT AND WATER FACTORS FOR CONCRETE 

Concrete Strength Non-Air-

Entrained 

Air-Entrained 

Min. 28 Day 

Comp. Str. 

MPa (psi) 

Min. Cement 

kg/m3 (lbs/c. 

yd) 

Max. Water 

Cement Ratio 

Min. Cement 

kg/m3 

(lbs/c. yd) 

Max. Water 

Cement 

Ratio 

35 (5000)1,3 375 (630) 0.45 385 (650) 0.40 

30 (4000)1,3 325 (550) 0.55 340 (570) 0.50 

25 (3000)1,3 280 (470) 0.65 290 (490) 0.55 

25 (3000)1,2 300 (500) * 310 (520) * 

 

1. If trial mixes are used, the proposed mix design shall achieve a 

compressive strength 8.3 MPa (1200 psi) in excess of f'c. For 

concrete strengths above 35 Mpa (5000 psi), the proposed mix design 

shall achieve a compressive strength 9.7 MPa (1400 psi) in excess of 

f’c. 

2. Determined by Laboratory in accordance with ACI 211.1 for normal 

concrete. 

E. Maximum Slump: Maximum slump, as determined by ASTM C143 with tolerances 

as established by ASTM C94, for concrete to be vibrated shall be as 

shown in Table II. 

TABLE II - MAXIMUM SLUMP, MM (INCHES)* 

Type of Construction Normal Weight 

Concrete 

Lightweight Structural 

Concrete 

Reinforced Footings 

and Substructure 

Walls 

75mm (3 inches) 75 mm (3 inches) 

Slabs, Beams, 

Reinforced Walls, and 

Building Columns 

100 mm (4 

inches) 

100 mm (4 inches) 

 

F. Slump may be increased by the use of the approved high-range water-

reducing admixture (superplasticizer). Tolerances as established by ASTM 

C94. Concrete containing the high-range-water-reducing admixture may 
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have a maximum slump of 225 mm (9 inches). The concrete shall arrive at 

the job site at a slump of 50 mm to 75 mm (2 inches to 3 inches). This 

should be verified, and then the high-range-water-reducing admixture 

added to increase the slump to the approved level. 

 

G. Air-Entrainment: Air-entrainment of normal weight concrete shall conform 

with Table III. Determine air content by either ASTM C173 or ASTM C231. 

TABLE III - TOTAL AIR CONTENT 

FOR VARIOUS SIZES OF COARSE AGGREGATES (NORMAL CONCRETE) 

Nominal Maximum Size of 

Total Air Content  

Coarse Aggregate, mm (Inches) 

Percentage by Volume  

10 mm (3/8 in).6 to 10  13 mm (1/2 in).5 to 9  

20 mm (3/4 in).4 to 8  25 mm (1 in).3-1/2 to 6-1/2  

40 mm (1 1/2 in).3 to 6  

 

H. Concrete slabs placed at air temperatures below 10 degrees C (50 degrees 

Fahrenheit) use non-corrosive, non-chloride accelerator. Concrete 

required to be air entrained use approved air entraining admixture. 

Pumped concrete, synthetic fiber concrete, architectural concrete, 

concrete required to be watertight, and concrete with a water/cement 

ratio below 0.50 use high-range water-reducing admixture 

(superplasticizer). 

I. Durability: Use air entrainment for exterior exposed concrete subjected 

to freezing and thawing and other concrete shown or specified. For air 

content requirements see Table III. 

J. Enforcing Strength Requirements: Test as specified in Section 01 45 29, 

TESTING LABORATORY SERVICES, during the progress of the work. Seven-day 

tests may be used as indicators of 28-day strength. Average of any three 

28-day consecutive strength tests of laboratory-cured specimens 

representing each type of concrete shall be equal to or greater than 

specified strength. No single test shall be more than 3.5 MPa (500 psi) 

below specified strength. Interpret field test results in accordance 

with ACI 214. Should strengths shown by test specimens fall below 

required values, COR may require any one or any combination of the 

following corrective actions, at no additional cost to the Government: 

1. Require changes in mix proportions by selecting one of the other 

appropriate trial mixes or changing proportions, including cement 

content, of approved trial mix. 

2. Require additional curing and protection. 

3. If five consecutive tests fall below 95 percent of minimum values 

given in Table I or if test results are so low as to raise a question 
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as to the safety of the structure, COR may direct Contractor to take 

cores from portions of the structure.  Use results from cores tested 

by the Contractor retained testing agency to analyze structure. 

4. If strength of core drilled specimens falls below 85 percent of 

minimum value given in Table I, COR may order load tests, made by 

Contractor retained testing agency, on portions of building so 

affected. Load tests in accordance with ACI 318 and criteria of 

acceptability of concrete under test as given therein. 

5. Concrete work, judged inadequate by structural analysis, by results 

of load test, or for any reason, shall be reinforced with additional 

construction or replaced, if directed by the COR. 

2.4 BATCHING AND MIXING: 

A. General: Concrete shall be "Ready-Mixed" and comply with ACI 318 and 

ASTM C94, except as specified. With each batch of concrete, furnish 

certified delivery tickets listing information in Paragraph 16.1 and 

16.2 of ASTM C94. Maximum delivery temperature of concrete is 380C (100 

degrees Fahrenheit). Minimum delivery temperature as follows: 

 

Atmospheric Temperature Minimum Concrete Temperature 

-1. degrees to 4.4 degrees C  

(30 degrees to 40 degrees F) 

15.6 degrees C (60 degrees F.) 

-17 degrees C to -1.1 degrees C           

(0 degrees to 30 degrees F.) 

21 degrees C (70 degrees F.) 

 

PART 3 – EXECUTION 

3.1 FORMWORK: 

A. General: Design in accordance with ACI 347 is the responsibility of the 

Contractor. The Contractor shall retain a registered Professional 

Engineer to design the formwork, shores, and reshores. 

1. Form boards and plywood forms may be reused for contact surfaces of 

exposed concrete only if thoroughly cleaned, patched, and repaired 

and COR approves their reuse. 

2. Provide forms for concrete footings unless COR determines forms are 

not necessary. 

3. Corrugated fiberboard forms: Place forms on a smooth firm bed, set 

tight, with no buckled cartons to prevent horizontal displacement, 

and in a dry condition when concrete is placed. 

B. Treating and Wetting: Treat or wet contact forms as follows: 
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1. Coat plywood and board forms with non-staining form sealer. In hot 

weather, cool forms by wetting with cool water just before concrete 

is placed. 

2. Clean and coat removable metal forms with light form oil before 

reinforcement is placed. In hot weather, cool metal forms by 

thoroughly wetting with water just before placing concrete. 

3. Use sealer on reused plywood forms as specified for new material. 

C. Size and Spacing of Studs: Size and space studs, wales and other framing 

members for wall forms so as not to exceed safe working stress of kind 

of lumber used nor to develop deflection greater than 1/270 of free span 

of member. 

D. Unlined Forms: Use plywood forms to obtain a smooth finish for concrete 

surfaces. Tightly butt edges of sheets to prevent leakage. Back up all 

vertical joints solidly and nail edges of adjacent sheets to same stud 

with 6d box nails spaced not over 150 mm (6 inches) apart. 

E. Lined Forms: May be used in lieu of unlined plywood forms. Back up form 

lining solidly with square edge board lumber securely nailed to studs 

with all edges in close contact to prevent bulging of lining. No joints 

in lining and backing may coincide. Nail abutted edges of sheets to same 

backing board. Nail lining at not over 200 mm (8 inches) on center along 

edges and with at least one nail to each square foot of surface area; 

nails to be 3d blued shingle or similar nails with thin flatheads. 

F. Architectural Liner: Attach liner as recommended by the manufacturer 

with tight joints to prevent leakage. 

G. Wall Form Ties: Locate wall form ties in symmetrically level horizontal 

rows at each line of wales and in plumb vertical tiers. Space ties to 

maintain true, plumb surfaces. Provide one row of ties within 150 mm (6 

inches) above each construction joint. Space through-ties adjacent to 

horizontal and vertical construction joints not over 450 mm (18 inches) 

on center. 

1. Tighten row of ties at bottom of form just before placing concrete 

and, if necessary, during placing of concrete to prevent seepage of 

concrete and to obtain a clean line. Ties to be entirely removed 

shall be loosened 24 hours after concrete is placed and shall be 

pulled from least important face when removed. 

2. Coat surfaces of all metal that is to be removed with paraffin, cup 

grease or a suitable compound to facilitate removal. 

H. Inserts, Sleeves, and Similar Items: Flashing reglets, steel strips, 

masonry ties, anchors, grounds, inserts, sleeves, drains, guard angles, 

and other items specified as furnished under this and other sections of 

specifications and required to be in their final position at time 
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concrete is placed shall be properly located, accurately positioned, and 

built into construction, and maintained securely in place. 

1. Install sleeves, inserts and similar items for mechanical services in 

accordance with drawings prepared specially for mechanical services.  

Contractor is responsible for accuracy and completeness of drawings 

and shall coordinate requirements for mechanical services and 

equipment. 

2. Do not install sleeves in beams, joists or columns except where shown 

or permitted by COR. Install sleeves in beams, joists, or columns 

that are not shown, but are permitted by the COR, and require no 

structural changes, at no additional cost to the Government. 

3. Minimum clear distance of embedded items such as conduit and pipe is 

at least three times diameter of conduit or pipe, except at stub-ups 

and other similar locations. 

4. Provide recesses and blockouts in floor slabs for door closers and 

other hardware as necessary in accordance with manufacturer's 

instructions. 

I. Construction Tolerances: 

1. Set and maintain concrete formwork to assure erection of completed 

work within tolerances specified and to accommodate installation of 

other rough and finish materials. Accomplish remedial work necessary 

for correcting excessive tolerances. Erected work that exceeds 

specified tolerance limits shall be remedied or removed and replaced, 

at no additional cost to the Government. 

2. Permissible surface irregularities for various classes of materials 

are defined as "finishes" in specification sections covering 

individual materials. They are to be distinguished from tolerances 

specified which are applicable to surface irregularities of 

structural elements. 

3.2 PLACING REINFORCEMENT: 

A. General: Details of concrete reinforcement in accordance with ACI 318 

unless otherwise shown. 

B. Placing: Place reinforcement conforming to CRSI DA4, unless otherwise 

shown. 

1. Place reinforcing bars accurately and tie securely at intersections 

and splices with 1.6 mm (16 gauge) black annealed wire. Secure 

reinforcing bars against displacement during the placing of concrete 

by spacers, chairs, or other similar supports. Portions of supports, 

spacers, and chairs in contact with formwork shall be made of plastic 

in areas that will be exposed when building is occupied. Type, 

number, and spacing of supports conform to ACI 318. Where concrete 
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slabs are placed on ground, use concrete blocks or other 

non-corrodible material of proper height, for support of 

reinforcement. Use of brick or stone supports will not be permitted. 

2. Lap welded wire fabric at least 1 1/2 mesh panels plus end extension 

of wires not less than 300 mm (12 inches) in structural slabs. Lap 

welded wire fabric at least 1/2 mesh panels plus end extension of 

wires not less than 150 mm (6 inches) in slabs on grade. 

3. Splice column steel at no points other than at footings and floor 

levels unless otherwise shown. 

C. Spacing: Minimum clear distances between parallel bars, except in 

columns and multiple layers of bars in beams shall be equal to nominal 

diameter of bars. Minimum clear spacing is 25 mm (1 inch) or 1-1/3 times 

maximum size of coarse aggregate. 

D. Splicing: Splices of reinforcement made only as required or shown or 

specified. Accomplish splicing as follows: 

1. Lap splices: Do not use lap splices for bars larger than Number 36 

(Number 11). Minimum lengths of lap as shown. 

2. Welded splices: Weld splicing of reinforcement is not permitted.  

3. Mechanical Splices: Develop in tension and compression at least 125 

percent of the yield strength (fy) of the bars. Stresses of 

transition splices between two reinforcing bar sizes based on area of 

smaller bar. Provide mechanical splices at locations indicated. Use 

approved exothermic, tapered threaded coupling, or swaged and 

threaded sleeve. Exposed threads and swaging in the field not 

permitted. 

a. Initial qualification: In the presence of COR, make three test 

mechanical splices of each bar size proposed to be spliced. 

Department of Veterans Affairs retained testing laboratory will 

perform load test. 

b. During installation: Furnish, at no additional cost to the 

Government, one companion (sister) splice for every 50 splices for 

load testing. Department of Veterans Affairs retained testing 

laboratory will perform the load test. 

E. Bending: Bend bars cold, unless otherwise approved. Do not field bend 

bars partially embedded in concrete, except when approved by COR. 

F. Cleaning: Metal reinforcement, at time concrete is placed, shall be free 

from loose flaky rust, mud, oil, or similar coatings that will reduce 

bond. 

G. Future Bonding: Protect exposed reinforcement bars intended for bonding 

with future work by wrapping with felt and coating felt with a 

bituminous compound unless otherwise shown. 
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3.3 CONSTRUCTION JOINTS: 

A. Unless otherwise shown, location of construction joints to limit 

individual placement shall not exceed 24,000 mm (80 feet) in any 

horizontal direction, except slabs on grade which shall have 

construction joints shown. Allow 48 hours to elapse between pouring 

adjacent sections unless this requirement is waived by COR. 

3.4 EXPANSION JOINTS AND CONTRACTION JOINTS: 

A. Clean expansion joint surfaces before installing premolded filler and 

placing adjacent concrete. 

B. Provide contraction (control) joints in floor slabs as indicated on the 

contract drawings.  Joints shall be either formed or saw cut, to the 

indicated depth after the surface has been finished.  Complete saw 

joints within 4 to 12 hours after concrete placement.  Protect joints 

from intrusion of foreign matter. 

3.5 PLACING CONCRETE: 

A. Preparation: 

1. Remove hardened concrete, wood chips, shavings and other debris from 

forms. 

2. Remove hardened concrete and foreign materials from interior surfaces 

of mixing and conveying equipment. 

3. Have forms and reinforcement inspected and approved by COR before 

depositing concrete. 

4. Provide runways for wheeling equipment to convey concrete to point of 

deposit. Keep equipment on runways which are not supported by or bear 

on reinforcement. Provide similar runways for protection of vapor 

barrier on coarse fill. 

B. Bonding: Before depositing new concrete on or against concrete which has 

been set, thoroughly roughen and clean existing surfaces of laitance, 

foreign matter, and loose particles. 

1. Preparing surface for applied topping: 

a. Remove laitance, mortar, oil, grease, paint, or other foreign 

material by sand blasting. Clean with vacuum type equipment to 

remove sand and other loose material. 

b. Broom clean and keep base slab wet for at least four hours before 

topping is applied. 

c. Use a thin coat of one part Portland cement, 1.5 parts fine sand, 

bonding admixture; and water at a 50: 50 ratio and mix to achieve 

the consistency of thick paint. Apply to a damp base slab by 

scrubbing with a stiff fiber brush. New concrete shall be placed 

while the bonding grout is still tacky. 
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C. Conveying Concrete: Convey concrete from mixer to final place of deposit 

by a method which will prevent segregation. Method of conveying concrete 

is subject to approval of COR. 

D. Placing: For special requirements see Paragraphs, HOT WEATHER and COLD  

hours. 

1. Deposit concrete in forms as near as practicable in its final 

position. Prevent splashing of forms or reinforcement with concrete 

in advance of placing concrete. 

2. Do not drop concrete freely more than 4 feet for concrete containing 

the high-range water-reducing admixture (superplasticizer). 

3. Do not place concrete when weather conditions prevent proper 

placement and consolidation, or when concrete has attained its 

initial set. Where greater drops are required, use a tremie or 

flexible spout (canvas elephant trunk), attached to a suitable 

hopper. 

4. Discharge contents of tremies or flexible spouts in horizontal layers 

not exceeding 500 mm (20 inches) in thickness, and space tremies such 

as to provide a minimum of lateral movement of concrete. 

5. Continuously place concrete until an entire unit between construction 

joints is placed. Rate and method of placing concrete shall be such 

that no concrete between construction joints will be deposited upon 

or against partly set concrete, after its initial set has taken 

place, or after 45 minutes of elapsed time during concrete placement. 

6. On bottom of members with severe congestion of reinforcement, deposit 

25 mm (1 inch) layer of flowing concrete containing the specified 

high-range water-reducing admixture (superplasticizer). Successive 

concrete lifts may be a continuation of this concrete or concrete 

with a conventional slump. 

E. Consolidation: Conform to ACI 309. Immediately after depositing, spade 

concrete next to forms, work around reinforcement and into angles of 

forms, tamp lightly by hand, and compact with mechanical vibrator 

applied directly into concrete at approximately 450 mm (18 inch) 

intervals. Mechanical vibrator shall be power driven, hand operated type 

with minimum frequency of 5000 cycles per minute having an intensity 

sufficient to cause flow or settlement of concrete into place. Vibrate 

concrete to produce thorough compaction, complete embedment of 

reinforcement and concrete of uniform and maximum density without 

segregation of mix. Do not transport concrete in forms by vibration. 

1. Use of form vibration shall be approved only when concrete sections 

are too thin or too inaccessible for use of internal vibration. 
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2. Carry on vibration continuously with placing of concrete. Do not 

insert vibrator into concrete that has begun to set. 

3.6 HOT WEATHER: 

 Follow the recommendations of ACI 305 or as specified to prevent 

problems in the manufacturing, placing, and curing of concrete that can 

adversely affect the properties and serviceability of the hardened 

concrete. Methods proposed for cooling materials and arrangements for 

protecting concrete shall be made in advance of concrete placement and 

approved by COR. 

3.7 COLD WEATHER: 

 Follow the recommendations of ACI 306 or as specified to prevent 

freezing of concrete and to permit concrete to gain strength properly. 

Use only the specified non-corrosive, non-chloride accelerator. Do not 

use calcium chloride, thiocyantes or admixtures containing more than 

0.05 percent chloride ions. Methods proposed for heating materials and 

arrangements for protecting concrete shall be made in advance of 

concrete placement and approved by COR. 

3.8 PROTECTION AND CURING: 

A. Conform to ACI 308: Initial curing shall immediately follow the 

finishing operation. Protect exposed surfaces of concrete from premature 

drying, wash by rain and running water, wind, mechanical injury, and 

excessively hot or cold temperatures. Keep concrete not covered with 

membrane or other curing material continuously wet for at least 7 days 

after placing, except wet curing period for high-early-strength concrete 

shall be not less than 3 days. Keep wood forms continuously wet to 

prevent moisture loss until forms are removed. Cure exposed concrete 

surfaces as described below. Other curing methods may be used if 

approved by COR. 

1. Liquid curing and sealing compounds: Apply by power-driven spray or 

roller in accordance with the manufacturer’s instructions. Apply 

immediately after finishing. Maximum coverage 10m2/L (400 square feet 

per gallon) on steel troweled surfaces and 7.5m2/L  (300 square feet 

per gallon) on floated or broomed surfaces for the curing/sealing 

compound. 

2. Plastic sheets: Apply as soon as concrete has hardened sufficiently 

to prevent surface damage. Utilize widest practical width sheet and 

overlap adjacent sheets 50 mm (2 inches). Tightly seal joints with 

tape. 
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3.9 REMOVAL OF FORMS: 

A. Remove in a manner to assure complete safety of structure after the 

following conditions have been met. 

1. Where structure as a whole is supported on shores, forms for beams 

and girder sides, columns, and similar vertical structural members 

may be removed after 24 hours, provided concrete has hardened 

sufficiently to prevent surface damage and curing is continued 

without any lapse in time as specified for exposed surfaces. 

2. Take particular care in removing forms of architectural exposed 

concrete to insure surfaces are not marred or gouged, and that 

corners and arises are true, sharp and unbroken. 

B. Control Test: Use to determine if the concrete has attained sufficient 

strength and curing to permit removal of supporting forms. Cylinders 

required for control tests taken in accordance with ASTM C172, molded in 

accordance with ASTM C31, and tested in accordance with ASTM C39. 

Control cylinders cured and protected in the same manner as the 

structure they represent. Supporting forms or shoring not removed until 

strength of control test cylinders have attained at least 70 percent of 

minimum 28-day compressive strength specified. Exercise care to assure 

that newly unsupported portions of structure are not subjected to heavy 

construction or material loading. 

3.10 CONCRETE SURFACE PREPARATION: 

A. Metal Removal: Unnecessary metal items cut back to a depth of 1.5 inches 

beyond face of concrete members. Patch concrete void over form ties, 

flush with face of concrete members. 

B. Patching: Maintain curing and start patching as soon as forms are 

removed. Do not apply curing compounds to concrete surfaces requiring 

patching until patching is completed. Use cement mortar for patching of 

same composition as that used in concrete. Use white or gray Portland 

cement as necessary to obtain finish color matching surrounding 

concrete. Thoroughly clean areas to be patched. Cut out honeycombed or 

otherwise defective areas to solid concrete to a depth of not less than 

25 mm (1 inch). Cut edge perpendicular to surface of concrete. Saturate 

with water area to be patched, and at least 150 mm (6 inches) 

surrounding before placing patching mortar. Give area to be patched a 

brush coat of cement grout followed immediately by patching mortar. 

Cement grout composed of one part Portland cement, 1.5 parts fine sand, 

bonding admixture, and water at a 50:50 ratio, mix to achieve 

consistency of thick paint. Mix patching mortar approximately 1 hour 

before placing and remix occasionally during this period without 

addition of water. Compact mortar into place and screed slightly higher 
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than surrounding surface. After initial shrinkage has occurred, finish 

to match color and texture of adjoining surfaces.  Cure patches as 

specified for other concrete. Fill form tie holes which extend entirely 

through walls from unexposed face by means of a pressure gun or other 

suitable device to force mortar through wall. Wipe excess mortar off 

exposed face with a cloth. 

C. Upon removal of forms, clean vertical concrete surface that is to 

receive bonded applied cementitious application with wire brushes or by 

sand blasting to remove unset material, laitance, and loose particles to 

expose aggregates to provide a clean, firm, granular surface for bond of 

applied finish. 

 

3.11 CONCRETE FINISHES: 

A. Vertical and Overhead Surface Finishes: 

1. Unfinished areas: Vertical and overhead concrete surfaces exposed in 

pipe basements, elevator and dumbwaiter shafts, pipe spaces, pipe 

trenches, above suspended ceilings, manholes, and other unfinished 

areas will not require additional finishing. 

2. Interior and exterior exposed areas to be painted: Remove fins, burrs 

and similar projections on surfaces flush, and smooth by mechanical 

means approved by COR, and by rubbing lightly with a fine abrasive 

stone or hone. Use ample water during rubbing without working up a 

lather of mortar or changing texture of concrete. 

3. Interior and exterior exposed areas finished: Give a grout finish of 

uniform color and smooth finish treated as follows: 

a. After concrete has hardened and laitance, fins and burrs removed, 

scrub concrete with wire brushes. Clean stained concrete surfaces 

by use of a hone stone. 

b. Apply grout composed of one part of Portland cement, one part fine 

sand, smaller than a 600 µm (No. 30) sieve. Work grout into 

surface of concrete with cork floats or fiber brushes until all 

pits, and honeycombs are filled. 

c. After grout has hardened slightly, but while still plastic, scrape 

grout off with a sponge rubber float and, about 1 hour later, rub 

concrete vigorously with burlap to remove any excess grout 

remaining on surfaces. 

d. In hot, dry weather use a fog spray to keep grout wet during 

setting period. Complete finish of area in same day. Make limits 

of finished areas at natural breaks in wall surface. Leave no 

grout on concrete surface overnight. 
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4. Textured: Finish as specified. Maximum quantity of patched area 0.2 

m2 (2 square feet) in each 93 m2 (1000 square feet) of textured 

surface. 

 

B. Slab Finishes: 

1. Monitoring and Adjustment: Provide continuous cycle of placement, 

measurement, evaluation and adjustment of procedures to produce slabs 

within specified tolerances. Monitor elevations of structural steel 

in key locations before and after concrete placement to establish 

typical deflection patterns for the structural steel. Determine 

elevations of cast-in-place slab soffits prior to removal of shores. 

Provide information to COR and floor consultant for evaluation and 

recommendations for subsequent placements. 

2. Set perimeter forms to serve as screed using either optical or laser 

instruments. For slabs on grade, wet screeds may be used to establish 

initial grade during strike-off, unless COR determines that the 

method is proving insufficient to meet required finish tolerances and 

directs use of rigid screed guides. Where wet screeds are allowed, 

they shall be placed using grade stakes set by optical or laser 

instruments. Use rigid screed guides, as opposed to wet screeds, to 

control strike-off elevation for all types of elevated (non slab-on-

grade) slabs. Divide bays into halves or thirds by hard screeds. 

Adjust as necessary where monitoring of previous placements indicates 

unshored structural steel deflections to other than a level profile. 

3. Place slabs monolithically. Once slab placement commences, complete 

finishing operations within same day. Slope finished slab to floor 

drains where they occur, whether shown or not. 

4. Use straightedges specifically made for screeding, such as hollow 

magnesium straightedges or power strike-offs. Do not use pieces of 

dimensioned lumber. Strike off and screed slab to a true surface at 

required elevations. Use optical or laser instruments to check 

concrete finished surface grade after strike-off. Repeat strike-off 

as necessary. Complete screeding before any excess moisture or 

bleeding water is present on surface. Do not sprinkle dry cement on 

the surface. 

5. Immediately following screeding, and before any bleed water appears, 

use a 3000 mm (10 foot) wide highway straightedge in a cutting and 

filling operation to achieve surface flatness. Do not use bull floats 

or darbys, except that darbying may be allowed for narrow slabs and 

restricted spaces. 
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6. Wait until water sheen disappears and surface stiffens before 

proceeding further. Do not perform subsequent operations until 

concrete will sustain foot pressure with maximum of 6 mm (1/4 inch) 

indentation. 

7. Scratch Finish: Finish base slab to receive a bonded applied 

cementitious application as indicated above, except that bull floats 

and darbys may be used. Thoroughly coarse wire broom within two hours 

after placing to roughen slab surface to insure a permanent bond 

between base slab and applied materials. 

8. Float Finish: Slabs to receive unbonded toppings, steel trowel 

finish, fill, mortar setting beds, or a built-up roof, and ramps, 

stair treads, platforms (interior and exterior), and equipment pads 

shall be floated to a smooth, dense uniform, sandy textured finish. 

During floating, while surface is still soft, check surface for 

flatness using a 3000 mm (10 foot) highway straightedge. Correct high 

spots by cutting down and correct low spots by filling in with 

material of same composition as floor finish. Remove any surface 

projections and re-float to a uniform texture. 

9. Steel Trowel Finish: Concrete surfaces to receive resilient floor 

covering or carpet, monolithic floor slabs to be exposed to view in 

finished work, future floor roof slabs, applied toppings, and other 

interior surfaces for which no other finish is indicated. Steel 

trowel immediately following floating. During final troweling, tilt 

steel trowel at a slight angle and exert heavy pressure to compact 

cement paste and form a dense, smooth surface. Finished surface shall 

be smooth, free of trowel marks, and uniform in texture and 

appearance. 

10. Broom Finish: Finish exterior slabs, ramps, and stair treads with a 

bristle brush moistened with clear water after surfaces have been 

floated. Brush in a direction transverse to main traffic. Match 

texture approved by COR from sample panel. 

11. Finished slab flatness (FF) and levelness (FL) values comply with the 

following minimum requirements: 

 

a. Areas that will be exposed: 

1) Slab on grade: 

a) Specified overall value   FF 36/FL 20 

b) Minimum local value   FF 24/FL 15 

2) Level tolerance such that 80 percent of all points fall within 

a 20 mm (3/4 inch) envelope +10 mm, -10 mm (+3/8 inch, -3/8 

inch) from the design elevation. 
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b. "Specified overall value" is based on the composite of all 

measured values in a placement derived in accordance with ASTM 

E1155. 

c. "Minimum local value" (MLV) describes the flatness or levelness 

below which repair or replacement is required. MLV is based on the 

results of an individual placement and applies to a minimum local 

area. Minimum local area boundaries may not cross a construction 

joint or expansion joint. A minimum local area will be bounded by 

construction and/or control joints, or by column lines and/or 

half-column lines, whichever is smaller. 

12. Measurements 

a. Department of Veterans Affairs retained testing laboratory will 

take measurements as directed by COR, to verify compliance with 

FF, FL, and other finish requirements. Measurements will occur 

within 72 hours after completion of concrete placement (weekends 

and holidays excluded). Make measurements before shores or forms 

are removed to insure the "as-built" levelness is accurately 

assessed. Profile data for above characteristics may be collected 

using a laser level or any Type II apparatus (ASTM E1155, 

"profileograph" or "dipstick"). Contractor's surveyor shall 

establish reference elevations to be used by Department of 

Veterans Affairs retained testing laboratory. 

b. Contractor not experienced in using FF and FL criteria is 

encouraged to retain the services of a floor consultant to assist 

with recommendations concerning adjustments to slab thicknesses, 

finishing techniques, and procedures on measurements of the finish 

as it progresses in order to achieve the specific flatness and 

levelness numbers. 

13. Acceptance/ Rejection: 

a. If individual slab section measures less than either of specified 

minimum local FF/FL numbers, that section shall be rejected and 

remedial measures shall be required. Sectional boundaries may be 

set at construction and contraction (control) joints, and not 

smaller than one-half bay. 

b. If composite value of entire slab installation, combination of all 

local results, measures less than either of specified overall 

FF/FL numbers, then whole slab shall be rejected and remedial 

measures shall be required. 

14. Remedial Measures for Rejected Slabs: Correct rejected slab areas by 

grinding, planing, surface repair with underlayment compound or 

repair topping, retopping, or removal and replacement of entire 



10-01-12 

 

 03 30 00 - 22 Project No. 437-13-118 

rejected slab areas, as directed by COR, until a slab finish 

constructed within specified tolerances is accepted. 

3.12 SURFACE TREATMENTS: 

A. Use on exposed concrete floors except those specified to receive non-

slip finish. 

B. Liquid Densifier/Sealer: Apply in accordance with manufacturer's 

directions just prior to completion of construction. 

C. Non-Slip Finish: Except where safety nosing and tread coverings are 

shown, apply non-slip abrasive aggregate to treads and platforms of 

concrete steps and stairs, and to surfaces of exterior concrete ramps 

and platforms. Broadcast aggregate uniformly over concrete surface at 

rate of application of 8% per 1/10th m2 (7.5 percent per square foot) of 

area. Trowel concrete surface to smooth dense finish. After curing, rub 

treated surface with abrasive brick and water to slightly expose 

abrasive aggregate. 

- - - E N D - - - 
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SECTION 05 50 00 

METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies items and assemblies fabricated from structural 

steel shapes and other materials as shown and specified. 

1.2 RELATED WORK 

A. Railings attached to steel stairs: Section 05 51 00, METAL STAIRS. 

B. Prime and finish painting: Section 09 91 00, PAINTING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: 

1. Each item specified, showing complete detail, location in the 

project, material and size of components, method of joining various 

components and assemblies, finish, and location, size and type of 

anchors. 

2. Mark items requiring field assembly for erection identification and 

furnish erection drawings and instructions. 

3. Provide templates and rough-in measurements as required. 

C. Furnish setting drawings and instructions for installation of anchors to 

be preset into concrete and masonry work, and for the positioning of 

items having anchors to be built into concrete or masonry construction. 

1.4 QUALITY ASSURANCE 

A. Each manufactured product shall meet, as a minimum, the requirements 

specified, and shall be a standard commercial product of a manufacturer 

regularly presently manufacturing items of type specified. 

B. Each product type shall be the same and be made by the same 

manufacturer. 

C. Assembled product to the greatest extent possible before delivery to the 

site. 

D. Include additional features, which are not specifically prohibited by 

this specification, but which are a part of the manufacturer's standard 

commercial product. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Mechanical Engineers (ASME): 

B18.6.1-97..............Wood Screws 
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B18.2.2-87(R2005).......Square and Hex Nuts 

C. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Structural Steel 

A47-99(R2009)...........Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A53-10..................Pipe, Steel, Black and Hot-Dipped, Zinc-Coated 

Welded and Seamless 

A123-09.................Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products 

A167-99(R2009)..........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet and Strip 

A269-10.................Seamless and Welded Austenitic Stainless Steel 

Tubing for General Service 

A307-10.................Carbon Steel Bolts and Studs, 60,000 PSI Tensile 

Strength 

A312/A312M-09...........Seamless, Welded, and Heavily Cold Worked 

Austenitic Stainless Steel Pipes 

A391/A391M-07...........Grade 80 Alloy Steel Chain 

A653/A653M-10...........Steel Sheet, Zinc Coated (Galvanized) or Zinc-

Iron Alloy Coated (Galvannealed) by the Hot-Dip 

Process 

A786/A786M-09...........Rolled Steel Floor Plate 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03(R2009)..........Electrodeposited Coatings of Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

B632-08.................Aluminum-Alloy Rolled Tread Plate 

C1107-08................Packaged Dry, Hydraulic-Cement Grout (Nonshrink) 

D3656-07................Insect Screening and Louver Cloth Woven from 

Vinyl-Coated Glass Yarns 

F436-10.................Hardened Steel Washers 

F468-10.................Nonferrous Bolts, Hex Cap Screws, and Studs for 

General Use 

F593-02(R2008)..........Stainless Steel Bolts, Hex Cap Screws, and Studs 

F1667-11................Driven Fasteners: Nails, Spikes and Staples 

D. American Welding Society (AWS): 

D1.1-10.................Structural Welding Code Steel 

D1.2-08.................Structural Welding Code Aluminum 

D1.3-08.................Structural Welding Code Sheet Steel 

E. National Association of Architectural Metal Manufacturers (NAAMM) 

AMP 521-01..............Pipe Railing Manual  



09-11 

 05 50 00- 3  Project No. 437-13-119 

AMP 500-06..............Metal Finishes Manual 

MBG 531-09..............Metal Bar Grating Manual 

MBG 532-09..............Heavy Duty Metal Bar Grating Manual 

F. Structural Steel Painting Council (SSPC)/Society of Protective Coatings: 

SP 1-04.................No. 1, Solvent Cleaning 

SP 2-04.................No. 2, Hand Tool Cleaning 

SP 3-04.................No. 3, Power Tool Cleaning 

G. Federal Specifications (Fed. Spec): 

RR-T-650E...............Treads, Metallic and Nonmetallic, Nonskid 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Steel: ASTM A36.  Galvanized for exterior locations. 

B. Steel Pipe: ASTM A53. 

1. Galvanized for exterior locations. 

2. Type S, Grade A unless specified otherwise. 

3. NPS (inside diameter) as shown. 

C. Primer Paint: As specified in Section 09 91 00, PAINTING. 

2.3 HARDWARE 

A. Rough Hardware: 

1. Furnish rough hardware with a standard plating, applied after 

punching, forming and assembly of parts; galvanized, cadmium plated, 

or zinc-coated by electro-galvanizing process. Galvanized G-90 where 

specified. 

2. Use G90 galvanized coating on ferrous metal for exterior work unless 

non-ferrous metal or stainless is used. 

B. Fasteners: 

1. Bolts with Nuts:  

a. ASME B18.2.2. 

b. ASTM A307 for 415 MPa (60,000 psi) tensile strength bolts. 

c. ASTM F468 for nonferrous bolts. 

d. ASTM F593 for stainless steel. 

2. Screws: ASME B18.6.1. 

3. Washers: ASTM F436, type to suit material and anchorage. 

4. Nails: ASTM F1667, Type I, style 6 or 14 for finish work. 

2.4 FABRICATION GENERAL 

A. Material 

1. Use material as specified. Use material of commercial quality and 

suitable for intended purpose for material that is not named or its 

standard of quality not specified. 
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2. Use material free of defects which could affect the appearance or 

service ability of the finished product. 

B. Size: 

1. Size and thickness of members as shown. 

2. When size and thickness is not specified or shown for an individual 

part, use size and thickness not less than that used for the same 

component on similar standard commercial items or in accordance with 

established shop methods. 

C. Connections 

1. Except as otherwise specified, connections may be made by welding, 

riveting or bolting. 

2. Field riveting will not be approved. 

3. Design size, number and placement of fasteners, to develop a joint 

strength of not less than the design value. 

4. Holes, for rivets and bolts: Accurately punched or drilled and burrs 

removed. 

5. Size and shape welds to develop the full design strength of the parts 

connected by welds and to transmit imposed stresses without permanent 

deformation or failure when subject to service loadings. 

6. Use Rivets and bolts of material selected to prevent corrosion 

(electrolysis) at bimetallic contacts. Plated or coated material will 

not be approved. 

7. Use stainless steel connectors for removable members machine screws 

or bolts. 

D. Fasteners and Anchors 

1. Use methods for fastening or anchoring metal fabrications to building 

construction as shown or specified. 

2. Where fasteners and anchors are not shown, design the type, size, 

location and spacing to resist the loads imposed without deformation 

of the members or causing failure of the anchor or fastener, and suit 

the sequence of installation. 

3. Use material and finish of the fasteners compatible with the kinds of 

materials which are fastened together and their location in the 

finished work. 

4. Fasteners for securing metal fabrications to new construction only, 

may be by use of threaded or wedge type inserts or by anchors for 

welding to the metal fabrication for installation before the concrete 

is placed or as masonry is laid. 

5. Fasteners for securing metal fabrication to existing construction or 

new construction may be expansion bolts, toggle bolts, power actuated 

drive pins, welding, self drilling and tapping screws or bolts. 
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E. Workmanship 

1. General: 

a. Fabricate items to design shown. 

b. Furnish members in longest lengths commercially available within 

the limits shown and specified. 

c. Fabricate straight, true, free from warp and twist, and where 

applicable square and in same plane. 

d. Provide holes, sinkages and reinforcement shown and required for 

fasteners and anchorage items. 

e. Provide openings, cut-outs, and tapped holes for attachment and 

clearances required for work of other trades. 

f. Prepare members for the installation and fitting of hardware. 

g. Fabricate surfaces and edges free from sharp edges, burrs and 

projections which may cause injury. 

2. Welding: 

a. Weld in accordance with AWS. 

b. Welds shall show good fusion, be free from cracks and porosity and 

accomplish secure and rigid joints in proper alignment. 

c. Where exposed in the finished work, continuous weld for the full 

length of the members joined and have depressed areas filled and 

protruding welds finished smooth and flush with adjacent surfaces. 

d. Finish welded joints to match finish of adjacent surface. 

3. Joining: 

a. Miter or butt members at corners. 

b. Where frames members are butted at corners, cut leg of frame 

member perpendicular to surface, as required for clearance. 

4. Anchors: 

a. Where metal fabrications are shown to be preset in concrete, weld 

32 x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 150 mm (6 

inches) long with 25 mm (one inch) hooked end, to back of member 

at 600 mm (2 feet) on center, unless otherwise shown. 

b. Where metal fabrications are shown to be built into masonry use 32 

x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 250 mm (10 inches) 

long with 50 mm (2 inch) hooked end, welded to back of member at 

600 mm (2 feet) on center, unless otherwise shown. 

5. Cutting and Fitting: 

a. Accurately cut, machine and fit joints, corners, copes, and 

miters. 

b. Fit removable members to be easily removed. 

c. Design and construct field connections in the most practical place 

for appearance and ease of installation. 
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d. Fit pieces together as required. 

e. Fabricate connections for ease of assembly and disassembly without 

use of special tools. 

f. Joints firm when assembled. 

g. Conceal joining, fitting and welding on exposed work as far as 

practical. 

h. Do not show rivets and screws prominently on the exposed face. 

i. The fit of components and the alignment of holes shall eliminate 

the need to modify component or to use exceptional force in the 

assembly of item and eliminate the need to use other than common 

tools. 

F. Finish: 

1. Finish exposed surfaces in accordance with NAAMM Metal Finishes 

Manual. 

2. Steel and Iron: NAAMM AMP 504. 

a. Zinc coated (Galvanized): ASTM A123, G90 unless noted otherwise. 

b. Surfaces exposed in the finished work: 

1) Finish smooth rough surfaces and remove projections. 

2) Fill holes, dents and similar voids and depressions with epoxy 

type patching compound. 

c. Shop Prime Painting: 

1) Surfaces of Ferrous metal: 

a) Items not specified to have other coatings. 

b) Galvanized surfaces specified to have prime paint. 

c) Remove all loose mill scale, rust, and paint, by hand or 

power tool cleaning as defined in SSPC-SP2 and SP3. 

d) Clean of oil, grease, soil and other detrimental matter by 

use of solvents or cleaning compounds as defined in SSPC-

SP1. 

e) After cleaning and finishing apply one coat of primer as 

specified in Section 09 91 00, PAINTING. 

2) Non ferrous metals: Comply with MAAMM-500 series.  

G. Protection: 

1. Spot prime all abraded and damaged areas of zinc coating which expose 

the bare metal, using zinc rich paint on hot-dip zinc coat items and 

zinc dust primer on all other zinc coated items. 

2.5 SUPPORTS 

A. General: 

1. Fabricate ASTM A36 structural steel shapes as shown. 

2. Use clip angles or make provisions for welding hangers and braces to 

overhead construction. 
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PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set work accurately, in alignment and where shown, plumb, level, free of 

rack and twist, and set parallel or perpendicular as required to line 

and plane of surface. 

B. Items set into concrete. 

1. Place in accordance with setting drawings and instructions. 

C. Field weld in accordance with AWS. 

1. Design and finish as specified for shop welding. 

2. Use continuous weld unless specified otherwise. 

D. Install anchoring devices and fasteners as shown and as necessary for 

securing metal fabrications to building construction as specified. Power 

actuated drive pins may be used except for removable items and where 

members would be deformed or substrate damaged by their use. 

E. Spot prime all abraded and damaged areas of zinc coating as specified 

and all abraded and damaged areas of shop prime coat with same kind of 

paint used for shop priming. 

3.2 CLEAN  

A. Clean after installation exposed prefinished and plated items as 

recommended by the metal manufacture and protected from damage until 

completion of the project. 

- - - E N D - - - 
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SECTION 05 51 00 

METAL STAIRS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Section specifies steel stairs with railings. 

B. Types: 

1. Industrial stairs: Closed and open riser stairs. 

1.2 RALATED WORK 

A. Concrete stairs: Section 03 30 00, CAST-IN-PLACE CONCRETE. 

B. Requirements for shop painting: Section 09 91 00, PAINTING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: Show design, fabrication details, installation, 

connections, material, and size of members. 

1.4 APPLICATION PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation. 

B. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Structural Steel 

A47-99 (R2009)..........Ferritic Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A53-10..................Pipe, Steel, Black and Hot-Dipped Zinc-Coated 

Welded and Seamless 

A307-10.................Carbon Steel Bolts and Studs, 60000 psi Tensile 

Strength 

A653/653M-10............Steel Sheet, Zinc Coated (Galvanized) or Zinc 

Alloy Coated (Galvannealed) by the Hot-Dip 

Process 

A563-07.................Carbon and Alloy Steel Nuts 

A1008-10................Steel, Sheet, Cold-Rolled, Carbon, Structural, 

High-Strength, Low-Alloy 

A786/A786M-09...........Rolled Steel Floor Plates 

A1011-10................Steel, Sheet and Strip, Strip, Hot-Rolled 

Carbon, Structural, High-Strength, Low-Alloy 

C. American Welding Society (AWS): 

D1.1-10.................Structural Welding Code-Steel 

D1.3-08.................Structural Welding Code-Sheet Steel 
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D. The National Association of Architectural Metal Manufactures (NAAMM) 

Manuals: 

Metal Bar Gratings (ANSI/NAAMM MBG 531-09) 

AMP521-01...............Pipe Railing Manual, Including Round Tube 

E. American Iron and Steel Institute (AISI):  

2001....................Design of Cold-Formed Steel Structural Members 

PART 2 - PRODUCTS 

2.1 DESIGN CRITERIA 

A. Design stairs to support a live load of 500 kg/m2 (100 pounds per square 

foot). 

B. Structural design, fabrication and assembly in accordance with 

requirements of NAAMM Metal Stairs Manual, except as otherwise specified 

or shown. 

C. Design Grating treads in accordance with NAAMM Metal Bar Grating Manual. 

D. Design pipe railings in accordance with NAAMM Pipe Railing Manual for 

900 N (200 pounds) in any direction at any point. 

2.2 MATERIALS 

A. Steel Pipe: ASTM A53, Standard Weight, zinc coated. 

B. Steel Grating: Metal bar type grating NAAMM BG. 

C. Sheet Steel: ASTM A1008. 

D. Structural Steel: ASTM A36. 

E. Steel Floor Plate: ASTM 786. 

F. Steel Decking: Form from zinc coated steel conforming to ASTM A446, with 

properties conforming to AISI Specification for the Design of Cold-

Formed Steel Structural Members. 

G. Steel Plate: ASTM A1011. 

H. Iron Castings: ASTM A48, Class 30. 

I. Malleable Iron Castings: ASTM A47. 

2.3 FABRICATION GENERAL 

A. Fasteners: 

1. Conceal bolts and screws wherever possible. 

2. Use countersunk heads on exposed bolts and screws with ends of bolts 

and screws dressed flush after nuts are set. 

B. Welding: 

1. Structural steel, AWS D1.1 and sheet steel, AWS D1.3. 

2. Where possible, locate welds on unexposed side. 

3. Grind exposed welds smooth and true to contour of welded member. 

4. Remove welding splatter. 

C. Remove sharp edges and burrs. 
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D. Fit stringers to head channel and close ends with steel plates welded in 

place where shown. 

E. Fit face stringer to newel post by tenoning into newel post, or by 

notching and fitting face stringer to side of newel where shown. 

F. Shop Prime Painting: Prepare surface and apply primer as specified for 

ferrous metals in Section 09 91 00, PAINTING. 

2.4 RAILINGS 

A. Fabricate railings, including handrails, from steel pipe with steel bar 

pickets. 

1. Connections may be standard fittings designed for welding, or coped 

or mitered pipe with full welds. 

B. Return ends of handrail to wall and close free end. 

C. Space intermediate posts not over six feet on center between end post. 

2.5 INDUSTRIAL STAIRS 

A. Provide treads, platforms, railings, stringers and other supporting 

members as shown. 

B. Treads and platforms of steel grating: 

1. Fabricate steel grating treads and platforms in accordance with 

requirements of NAAMM Metal Bar Grating Manuals. 

2. Provide end banding bars, except where carrier angle are used at 

tread ends. 

3. Support treads by use of carrier plates or carrier angle. Use carrier 

plate end banding bars on exterior stairs. 

4. Provide checker plate on treads and edge of platforms at head of 

stairs. 

5. Provide toe plates on platforms where shown. 

PART 3 - EXECUTION 

3.1 STAIR INSTALLATION 

A. Provide hangers and struts required to support the loads imposed. 

B. Perform job site welding and bolting as specified for shop fabrication. 

C. Set stairs and other members in position and secure to structure as 

shown.  

D. Install stairs plumb, level and true to line. 

3.2 RAILING INSTALLATION 

A. Install standard terminal fittings at ends of posts and rails. 

B. Secure brackets, posts and rails to steel by welds, and to masonry or 

concrete with expansion sleeves and bolts, except secure posts at 

concrete by setting in sleeves filled with commercial non-shrink grout. 

C. Set rails horizontal or parallel to rake of stairs to within 3 mm in 

3650 mm (1/8-inch in 12 feet). 



09-11 

 05 51 00 - 4  Project No. 437-13-119 

D. Set posts plumb and aligned to within 3 mm in 3650 mm (1/8-inch in 12 

feet). 

3.3 FIELD PRIME PAINTING 

A. When installation is complete, clean field welds and surrounding areas 

to bright metal, and coat with same primer paint used for shop priming. 

B. Touch-up abraded areas with same primer paint used for shop priming. 

C. Touch up abraded galvanized areas with zinc rich paint as specified in 

section 09 91 00, PAINTING. 

- - - E N D - - - 
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SECTION 09 91 00 

PAINTING 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. Section specifies field painting. 

B. Section specifies prime coats which may be applied in shop under other 

sections. 

C. Painting includes shellacs, stains, varnishes, coatings specified, and 

striping or markers and identity markings. 

1.2 RELATED WORK 

A. Shop prime painting of steel and ferrous metals:  Division 05 – METALS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

Before work is started, or sample panels are prepared, submit 

manufacturer's literature, the current Master Painters Institute (MPI) 

"Approved Product List" indicating brand label, product name and product 

code as of the date of contract award, will be used to determine 

compliance with the submittal requirements of this specification. The 

Contractor may choose to use subsequent MPI "Approved Product List", 

however, only one list may be used for the entire contract and each 

coating system is to be from a single manufacturer. All coats on a 

particular substrate must be from a single manufacturer. No variation from 

the MPI "Approved Product List" where applicable is acceptable.  

C. Sample Panels: 

1. After painters' materials have been approved and before work is started 

submit sample panels showing each type of finish and color specified. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials to site in manufacturer's sealed container marked to 

show following: 

1. Name of manufacturer. 

2. Product type. 

3. Batch number. 

4. Instructions for use. 

5. Safety precautions. 

B. In addition to manufacturer's label, provide a label legibly printed as 

following: 

1. Federal Specification Number, where applicable, and name of material. 

2. Surface upon which material is to be applied. 
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3. If paint or other coating, state coat types; prime, body or finish. 

C. Maintain space for storage, and handling of painting materials and 

equipment in a neat and orderly condition to prevent spontaneous 

combustion from occurring or igniting adjacent items. 

D. Store materials at site at least 24 hours before using, at a temperature 

between 18 and 30 degrees C (65 and 85 degrees F). 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the extent 

referenced. Publications are referenced in the text by basic designation 

only. 

B. American Conference of Governmental Industrial Hygienists (ACGIH): 

ACGIH TLV-BKLT-2012.....Threshold Limit Values (TLV) for Chemical 

Substances and Physical Agents and Biological 

Exposure Indices (BEIs) 

ACGIH TLV-DOC-2012......Documentation of Threshold Limit Values and 

Biological Exposure Indices, (Seventh Edition) 

C. American National Standards Institute (ANSI): 

A13.1-07................Scheme for the Identification of Piping Systems 

D. American Society for Testing and Materials (ASTM): 

D260-86..........Boiled Linseed Oil 

E. Commercial Item Description (CID): 

A-A-1555................Water Paint, Powder (Cementitious, White and 

Colors) (WPC) (cancelled) 

A-A-3120................Paint, For Swimming Pools (RF) (cancelled) 

F. Federal Specifications (Fed Spec): 

TT-P-1411A..............Paint, Copolymer-Resin, Cementitious (For 

Waterproofing Concrete and Masonry Walls) (CEP) 

G. Master Painters Institute (MPI): 

No. 8-12................Exterior Alkyd, Flat MPI Gloss Level 1 (EO) 

No. 9-12................Exterior Alkyd Enamel MPI Gloss Level 6 (EO) 

No. 22-12...............Aluminum Paint, High Heat (up to 590% - 1100F) 

(HR) 

No. 26-12...............Cementitious Galvanized Metal Primer 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cementitious Paint (CEP): TT-P-1411A [Paint, Copolymer-Resin, Cementitious 

(CEP)], Type 1 for exterior use, Type II for interior use. 

B. Exterior Alkyd Enamel (EO): MPI 9. 

C. Organic Zinc rich Coating (HR): MPI 22. 

D. Cementitious Galvanized Metal Primer: MPI 26. 
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2.2 PAINT PROPERTIES 

A. Use ready-mixed (including colors), except two component epoxies, 

polyurethanes, polyesters, paints having metallic powders packaged 

separately and paints requiring specified additives. 

B. Where no requirements are given in the referenced specifications for 

primers, use primers with pigment and vehicle, compatible with substrate 

and finish coats specified. 

2.3 REGULATORY REQUIREMENTS/QUALITY ASSURANCE 

A. Paint materials shall conform to the restrictions of the local 

Environmental and Toxic Control jurisdiction. 

1. Volatile Organic Compounds (VOC): VOC content of paint materials shall 

not exceed 10g/l for interior latex paints/primers and 50g/l for 

exterior latex paints and primers. 

2. Lead-Base Paint: 

a. Comply with Section 410 of the Lead-Based Paint Poisoning Prevention 

Act, as amended, and with implementing regulations promulgated by 

Secretary of Housing and Urban Development. 

b. Regulations concerning prohibition against use of lead-based paint 

in federal and federally assisted construction, or rehabilitation of 

residential structures are set forth in Subpart F, Title 24, Code of 

Federal Regulations, Department of Housing and Urban Development. 

c. For lead-paint removal, see Section 02 83 33.13, LEAD-BASED PAINT 

REMOVAL AND DISPOSAL. 

3. Asbestos:  Materials shall not contain asbestos. 

4. Chromate, Cadmium, Mercury, and Silica: Materials shall not contain 

zinc-chromate, strontium-chromate, Cadmium, mercury or mercury 

compounds or free crystalline silica. 

5. Human Carcinogens: Materials shall not contain any of the ACGIH-BKLT 

and ACGHI-DOC confirmed or suspected human carcinogens. 

6. Use high performance acrylic paints in place of alkyd paints, where 

possible. 

7. VOC content for solvent-based paints shall not exceed 250g/l and shall 

not be formulated with more than one percent aromatic hydro carbons by 

weight. 

PART 3 - EXECUTION 

3.1 JOB CONDITIONS 

A. Safety: Observe required safety regulations and manufacturer's warning and 

instructions for storage, handling and application of painting materials. 
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1. Take necessary precautions to protect personnel and property from 

hazards due to falls, injuries, toxic fumes, fire, explosion, or other 

harm. 

2. Deposit soiled cleaning rags and waste materials in metal containers 

approved for that purpose. Dispose of such items off the site at end of 

each days work. 

B. Atmospheric and Surface Conditions: 

1. Do not apply coating when air or substrate conditions are: 

a. Less than 3 degrees C (5 degrees F) above dew point. 

b. Below 10 degrees C (50 degrees F) or over 35 degrees C (95 degrees 

F), unless specifically pre-approved by the Contracting Officer and 

the product manufacturer. Under no circumstances shall application 

conditions exceed manufacturer recommendations. 

2. Maintain interior temperatures until paint dries hard. 

3. Do no exterior painting when it is windy and dusty. 

4. Do not paint in direct sunlight or on surfaces that the sun will soon 

warm. 

5. Apply only on clean, dry and frost free surfaces except as follows: 

a. Apply water thinned acrylic and cementitious paints to damp (not 

wet) surfaces where allowed by manufacturer's printed instructions. 

b. Dampened with a fine mist of water on hot dry days concrete and 

masonry surfaces to which water thinned acrylic and cementitious 

paints are applied to prevent excessive suction and to cool surface. 

3.2 SURFACE PREPARATION 

A. Method of surface preparation is optional, provided results of finish 

painting produce solid even color and texture specified with no overlays. 

B. General: 

1. Remove prefinished items not to be painted such as lighting fixtures, 

escutcheon plates, hardware, trim, and similar items for reinstallation 

after paint is dried. 

2. Remove items for reinstallation and complete painting of such items and 

adjacent areas when item or adjacent surface is not accessible or 

finish is different. 

3. See other sections of specifications for specified surface conditions 

and prime coat. 

4. Clean surfaces for painting with materials and methods compatible with 

substrate and specified finish. Remove any residue remaining from 

cleaning agents used. Do not use solvents, acid, or steam on concrete 

and masonry. 
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C. Ferrous Metals: 

1. Remove oil, grease, soil, drawing and cutting compounds, flux and other 

detrimental foreign matter in accordance with SSPC-SP 1 (Solvent 

Cleaning). 

2. Remove loose mill scale, rust, and paint, by hand or power tool 

cleaning, as defined in SSPC-SP 2 (Hand Tool Cleaning) and SSPC-SP 3 

(Power Tool Cleaning). Exception: where high temperature aluminum paint 

is used, prepare surface in accordance with paint manufacturer's 

instructions. 

3. Fill dents, holes and similar voids and depressions in flat exposed 

surfaces of hollow steel doors and frames, access panels, roll-up steel 

doors and similar items specified to have semi-gloss or gloss finish 

with TT-F-322D (Filler, Two-Component Type, For Dents, Small Holes and 

Blow-Holes). Finish flush with adjacent surfaces. 

a. This includes flat head countersunk screws used for permanent 

anchors. 

b. Do not fill screws of item intended for removal such as glazing 

beads. 

4. Spot prime abraded and damaged areas in shop prime coat which expose 

bare metal with same type of paint used for prime coat. Feather edge of 

spot prime to produce smooth finish coat.  

5. Spot prime abraded and damaged areas which expose bare metal of factory 

finished items with paint as recommended by manufacturer of item. 

D. Zinc-Coated (Galvanized) Metal, Surfaces Specified Painted: 

1. Clean surfaces to remove grease, oil and other deterrents to paint 

adhesion in accordance with SSPC-SP 1 (Solvent Cleaning). 

2. Spot coat abraded and damaged areas of zinc-coating which expose base 

metal on hot-dip zinc-coated items with MPI 18 (Organic Zinc Rich 

Coating). Prime or spot prime with MPI 134 (Waterborne Galvanized 

Primer) or MPI 135 (Non- Cementitious Galvanized Primer) depending on 

finish coat compatibility. 

E. Concrete: 

1. Clean and remove dust, dirt, oil, grease efflorescence, form release 

agents, laitance, and other deterrents to paint adhesion. 

2. Use emulsion type cleaning agents to remove oil, grease, paint and 

similar products.  Use of solvents, acid, or steam is not permitted. 

3. Repair broken and spalled concrete edges with concrete patching 

compound to match adjacent surfaces. Remove projections to level of 

adjacent surface by grinding or similar methods. 
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3.3 PAINT PREPARATION 

A. Thoroughly mix painting materials to ensure uniformity of color, complete 

dispersion of pigment and uniform composition. 

B. Do not thin unless necessary for application and when finish paint is used 

for body and prime coats. Use materials and quantities for thinning as 

specified in manufacturer's printed instructions. 

C. Remove paint skins, then strain paint through commercial paint strainer to 

remove lumps and other particles. 

D. Mix two component and two part paint and those requiring additives in such 

a manner as to uniformly blend as specified in manufacturer's printed 

instructions unless specified otherwise. 

E. For tinting required to produce exact shades specified, use color pigment 

recommended by the paint manufacturer. 

3.4 APPLICATION 

A. Start of surface preparation or painting will be construed as acceptance 

of the surface as satisfactory for the application of materials. 

B. Unless otherwise specified, apply paint in three coats; prime, body, and 

finish. When two coats applied to prime coat are the same, first coat 

applied over primer is body coat and second coat is finish coat. 

C. Apply each coat evenly and cover substrate completely. 

D. Allow not less than 48 hours between application of succeeding coats, 

except as allowed by manufacturer's printed instructions, and approved by 

COR. 

E. Finish surfaces to show solid even color, free from runs, lumps, 

brushmarks, laps, holidays, or other defects. 

F. Apply by brush, roller or spray, except as otherwise specified. 

G. Do not spray paint in existing occupied spaces unless approved by COR, 

except in spaces sealed from existing occupied spaces. 

1. Apply painting materials specifically required by manufacturer to be 

applied by spraying. 

2. In areas, where paint is applied by spray, mask or enclose with 

polyethylene, or similar air tight material with edges and seams 

continuously sealed including items specified in WORK NOT PAINTED, 

motors, controls, telephone, and electrical equipment, fronts of 

sterilizes and other recessed equipment and similar prefinished items. 

I. Do not paint in closed position operable items such as access doors and 

panels, window sashes, overhead doors, and similar items except overhead 

roll-up doors and shutters. 

3.5 PRIME PAINTING 

A. After surface preparation prime surfaces before application of body and 

finish coats, except as otherwise specified. 



06-01-12 

 09 91 00 - 7  Project No. 437-13-119 

B. Spot prime and apply body coat to damaged and abraded painted surfaces 

before applying succeeding coats. 

C. Additional field applied prime coats over shop or factory applied prime 

coats are not required except for exterior exposed steel apply an 

additional prime coat. 

D. Prime rebates for stop and face glazing of wood, and for face glazing of 

steel. 

 

E. Metals except boilers, incinerator stacks, and engine exhaust pipes: 

1. Steel and iron: MPI 79 (Marine Alkyd Metal Primer). 

2. Zinc-coated steel and iron: MPI 134 (Waterborne Galvanized Primer). 

3.6 EXTERIOR FINISHES 

A. Steel and Ferrous Metal: 

1. Two coats of MPI 9 (Exterior Alkyd Enamel (EO)). 

B. Concrete: 

1. General: 

A. Mix as specified in manufacturer's printed directions. 

b. Do not mix more paint at one time than can be used within four hours 

after mixing. Discard paint that has started to set. 

c. Dampen warm surfaces above 24 degrees C (75 degrees F) with fine 

mist of water before application of paint. Do not leave free water 

on surface. 

d. Cure paint with a fine mist of water as specified in manufacturer's 

printed instructions. 

2. Use two coats of TT-P-1411 (Paint, Co-polymer-Resin, Cementitious 

(CEP)), unless specified otherwise. 

3.7 REFINISHING EXISTING PAINTED SURFACES 

A. Clean, patch and repair existing surfaces as specified under surface 

preparation. 

B. Remove and reinstall items as specified under surface preparation. 

C. Remove existing finishes or apply separation coats to prevent non 

compatible coatings from having contact. 

D. Patched or Replaced Areas in Surfaces and Components: Apply spot prime and 

body coats as specified for new work to repaired areas or replaced 

components. 

E. Except where scheduled for complete painting apply finish coat over plane 

surface to nearest break in plane, such as corner, reveal, or frame. 

3.8 PAINT COLOR 

A. Coat Colors: 

1. Color of priming coat: Lighter than body coat. 

2. Color of body coat:  Lighter than finish coat. 
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3. Color prime and body coats to not show through the finish coat and to 

mask surface imperfections or contrasts. 

3.9 PROTECTION CLEAN UP, AND TOUCH-UP 

A. Protect work from paint droppings and spattering by use of masking, drop 

cloths, removal of items or by other approved methods. 

B. Upon completion, clean paint from hardware, glass and other surfaces and 

items not required to be painted of paint drops or smears. 

C. Before final inspection, touch-up or refinished in a manner to produce 

solid even color and finish texture, free from defects in work which was 

damaged or discolored. 

- - - E N D - - - 
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SECTION 11 13 13 

LOADING DOCK BUMPERS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Dock bumpers of reinforced rubber with attachment frame. 

1.02 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Product Data: Indicate unit dimensions, method of anchorage, and 

details of construction. 

C. Manufacturer's Installation Instructions: Indicate special 

installation requirements. 

PART 2 PRODUCTS 

2.01 MANUFACTURERS 

A. Dock Bumpers: 

1. Rite-Hite Corp: www.ritehite.com. 

2. Blue Giant Equipment Corporation: www.bluegiant.com. 

3. Chalfant Sewing Fabricators, Inc.: www.chalfantusa.com. 

4. Durable Corp: www.durablecorp.com. 

2.02 COMPONENTS 

A. Bumpers: Molded rubber, ozone resistant, nylon reinforced, minimum 

Shore A Durometer of 70, tensile strength of 950 to 1050 psi (6550 to 

7240 kPa): 

1. Thickness From Wall: 3 inches (75 mm). 

2. Vertical Height: 10 inches (250 mm). 

3. Width: As indicated in drawings. 

4. Profile: Rectangular. 

B. Attachment Hardware: 3/4 inch (19 mm) diameter galvanized bolts and 

expansion shields. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Verify that anchor placement is acceptable. 

3.02 INSTALLATION 

A. Install dock bumpers in accordance with manufacturer's instructions. 

B. Set plumb and level. 
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C. Secure angle end frames to concrete. 

END OF SECTION 



SECTION 31 20 11 

EARTHWORK (SHORT FORM) 

PART 1 - GENERAL 

1.1:DESCRIPTION: 

 This section specifies the requirements for furnishing all equipment, 

materials, labor and techniques for earthwork including excavation, 

fill, backfill and site restoration utilizing fertilizer, seed and/or 

sod. 

1.2 DEFINITIONS: 

A. Unsuitable Materials: 

1. Fills: Topsoil, frozen materials; construction materials and 

materials subject to decomposition; clods of clay and stones larger 

than 75 mm (3 inches); organic materials, including silts, which are 

unstable; and inorganic materials, including silts, too wet to be 

stable. 

2. Existing Subgrade (except footings): Same materials as above 

paragraph, that are not capable of direct support of slabs, pavement, 

and similar items, with the possible exception of improvement by 

compaction, proofrolling, or similar methods of improvement. 

3. Existing Subgrade (footings only): Same as Paragraph 1, but no fill 

or backfill. If materials differ from // reference borings and // 

design requirements, excavate to acceptable strata subject to 

Resident Engineer's approval. 

B. Earthwork: Earthwork operations required within the new construction 

area. It also includes earthwork required for auxiliary structures and 

buildings and sewer and other trenchwork throughout the job site. 

C. Degree of Compaction: Degree of compaction is expressed as a percentage 

of maximum density obtained by the test procedure presented in ASTM D698 

or D1557 Method A.  

D. The term fill means fill or backfill as appropriate. 

1.3 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Safety Requirements: Section 01 00 00, GENERAL CONDITIONS, Article, 

ACCIDENT PREVENTION. 

C. Protection of existing utilities, fire protection services, existing 

equipment, roads, and pavements: Section 01 00 00, GENERAL REQUIREMENTS. 

1.4 CLASSIFICATION OF EXCAVATION: 

A. Unclassified Excavation: Removal and disposal of pavements and other 

man-made obstructions visible on the surface; utilities, and other items 
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including underground structures indicated to be demolished and removed; 

together with any type of materials regardless of character of material 

and obstructions encountered. 

1.5 MEASUREMENT AND PAYMENT FOR EXCAVATION: 

 Measurement: The unit of measurement for excavation and borrow will be 

the cubic yard, computed by the average end area method from cross 

sections taken before and after the excavation and borrow operations, 

including the excavation for ditches, gutters, and channel changes, when 

the material is acceptably utilized or disposed of as herein specified.  

Quantities should be computed by a Registered Professional Land Surveyor 

or Registered Civil Engineer, specified in Section 01 00 00, GENERAL 

REQUIREMENTS. The measurement will include authorized excavation of 

satisfactory subgrade soil, and the volume of loose, scattered rocks and 

boulders collected within the limits of the work; allowance will be made 

on the same basis for selected backfill ordered as replacement.  The 

measurement will not include the volume of subgrade material or other 

material used for purposes other than directed.  The volume of 

overburden stripped from borrow pits and the volume of excavation for 

ditches to drain borrow its, unless used as borrow material, will not be 

measured for payment.  The measurement will not include the volume of 

any excavation performed prior to taking of elevations and measurements 

of the undisturbed grade. 

1.6 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Contractor shall submit procedure and location for disposal of unused 

satisfactory material. Proposed source of borrow material. Notification 

of encountering rock in the project.  Advance notice on the opening of 

excavation or borrow areas. Advance notice on shoulder construction for 

rigid pavements. 

C. Furnish to COR, soil samples, suitable for laboratory tests, of proposed 

off site or on site fill material. 

D. Qualifications of the commercial testing laboratory or Contractor’s 

Testing facility shall be submitted. 

 

1.7 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 

B. American Nursery and Landscape Association (ANLA): 

2004....................American Standard for Nursery Stock 
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C. American Association of State Highway and Transportation Officials 

(AASHTO): 

T99-10..................Moisture-Density Relations of Soils Using a 2.5 

kg (5.5 lb) Rammer and a 305 mm (12 inch) Drop  

T180-10.................Standard Method of Test for Moisture-Density 

Relations of Soils Using a 4.54-kg [10 lb] 

Rammer and a 457 mm (18 inch) Drop 

D. American Society for Testing and Materials (ASTM): 

C33-03..................Concrete Aggregate 

D698-e1.................Laboratory Compaction Characteristics of Soil 

Using Standard Effort 

D1140-00................Amount of Material in Soils Finer than the No. 

200 (75-micrometer) Sieve 

D1556-00................Standard Test Method for Density and Unit Weight 

of Soil in Place by the Sand-Cone Method  

D1557-09................Laboratory Compaction Characteristics of Soil 

Using Modified Effort 

D2167-94 (2001).........Standard Test Method for Density and Unit Weight 

of Soil in Place by the Rubber Balloon Method 

D2487-06................Standard Classification of Soil for Engineering 

Purposes (Unified Soil Classification System)  

D6938-10................Standard Test Methods for Density of Soil and 

Soil-Aggregate in Place by Nuclear Methods 

(Shallow Depth)  

E. Standard Specifications of //(Insert name of local state)// State 

 Department of Transportation, latest revision.  

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. General:  Provide borrow soil material when sufficient satisfactory soil 

materials are not available from excavations. 

B. Fills: Material in compliance with ASTM D2487 Soil Classification Groups 

GW, GP, GM, SW, SP, SM, SC, and ML, or any combination of these groups; 

free of rock or gravel larger than 75 mm (3 inches) in any dimension, 

debris, waste, frozen materials, vegetation, and other deleterious 

matter.  Material approved from on site or off site sources having a 

minimum dry density of 1760 kg/m3 (110 pcf), a maximum Plasticity Index 

of 15, and a maximum Liquid Limit of 40. 

C. Engineered Fill: Naturally or artificially graded mixture of compliance 

with ASTM D2487 Soil Classification Groups GW, GP, GM, SW, SP, SM, SC, 

and ML, or any combination of these groups, or as approved by the 

Engineer or material with at least 90 percent passing a 37.5-mm (1 1/2-
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inch) sieve and not more than 12 percent passing a 75-µm (No. 200) 

sieve, per ASTM D2940;. 

D. Bedding: Naturally or artificially graded mixture of natural or crushed 

gravel, crushed stone, and natural or crushed sand; ASTM D2940; except 

with 100 percent passing a 25 mm (1 inch) sieve and not more than 8 

percent passing a 75-μm (No. 200) sieve. 

E. Drainage Fill: Washed, narrowly graded mixture of crushed stone, or 

crushed or uncrushed gravel; ASTM D448; coarse-aggregate grading Size 

57; with 100 percent passing a 37.5 mm (1 1/2-inch) sieve and 0 to 5 

percent passing a 2.36 mm (No. 8) sieve. 

F. Granular Fill: 

1. Under concrete slab, crushed stone or gravel graded from 25 mm (1 

inch) to 4.75 mm (No. 4), per ASTM D 2940. 

2. Bedding for sanitary and storm sewer pipe, crushed stone or gravel 

graded from 13 mm (1/2 inch) to 4.75 mm (No 4), per ASTM D 2940. 

PART 3 - EXECUTION 

3.1 SITE PREPARATION: 

A. Clearing: Clearing within the limits of earthwork operations as 

described or designated by the COR. Work includes removal of trees, 

shrubs, fences, foundations, incidental structures, paving, debris, 

trash and any other obstructions. Remove materials from the Medical 

Center. 

B. Disposal: All materials removed from the property shall be disposed of 

at a legally approved site, for the specific materials, and all removals 

shall be in accordance with all applicable Federal, State and local 

regulations.  

3.2 EXCAVATION: 

A. Shoring, Sheeting and Bracing: Shore, brace, or slope to it's angle of 

repose banks of excavations to protect workmen, banks, adjacent paving, 

structures, and utilities, in compliance with OSHA requirements. 

1. Extend shoring and bracing to the bottom of the excavation. Shore 

excavations that are carried below the elevations of adjacent 

existing foundations. 

2. If the bearing of any foundation is disturbed by excavating, improper 

shoring or removal of shoring, placing of backfill, and similar 

operations, provide a concrete fill support under disturbed 

foundations, as directed by COR, at no additional cost to the 

Government. Do not remove shoring until permanent work in excavation 

has been inspected and approved by COR. 

B. Excavation Drainage: Operate pumping equipment, and/or provide other 

materials, means and equipment as required, to keep excavations free of 
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water and subgrades dry, firm, and undisturbed until approval of 

permanent work has been received from COR.  Approval by the COR is also 

required before placement of the permanent work on all subgrades.  When 

subgrade for foundations has been disturbed by water, remove the 

disturbed material to firm undisturbed material after the water is 

brought under control. Replace disturbed subgrade in trenches by 

mechanically tamped sand or gravel. Groundwater flowing toward or into 

excavations shall be controlled to prevent sloughing of excavation 

slopes and walls, boils, uplift and heave in the excavation and to 

eliminate interference with orderly progress of construction.  French 

drains, sumps, ditches or trenches will not be permitted within 0.9 m (3 

feet) of the foundation of any structure, except with specific written 

approval, and after specific contractual provisions for restoration of 

the foundation area have been made.  Control measures shall be taken by 

the time the excavation reaches the water level in order to maintain the 

integrity of the in situ material.  While the excavation is open, the 

water level shall be maintained continuously below the working level.  

Operate dewatering system continuously until construction work below 

existing water levels is complete.   

C. Building Earthwork: 

1. Excavation shall be accomplished as required by drawings and 

specifications. 

2. Excavate foundation excavations to solid undisturbed subgrade. 

3. Remove loose or soft material to solid bottom. 

4. Fill excess cut under footings or foundations with 25 MPa (3000 psi) 

concrete, poured separately from the footings. 

5. Do not tamp earth for backfilling in footing bottoms, except as 

specified. 

D. Finished elevation of subgrade shall be as follows: 

1. Pavement Areas - bottom of the pavement or base course as applicable. 

3.3 FILLING AND BACKFILLING: 

A. General: Do not fill or backfill until all debris, unsatisfactory soil 

materials, obstructions, and deleterious materials have been removed 

from the excavation. Proof-roll exposed subgrades with a fully loaded 

dump truck. Use excavated materials or borrow for fill and backfill, as 

applicable. Do not use unsuitable excavated materials. Do not backfill 

until foundation walls have been completed above grade and adequately 

braced, waterproofing or dampproofing applied, and pipes coming in 

contact with backfill have been installed, and inspected and approved by 

COR. 
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B. Proof-rolling Existing Subgrade: - Proof rolling shall be done on an 

exposed subgrade free of surface water (wet conditions resulting from 

rainfall) which would promote degradation of an otherwise acceptable 

subgrade.   

C. Placing: Place material in horizontal layers not exceeding 200 mm (8 

inches) in loose depth and then compacted. Do not place material on 

surfaces that are muddy, frozen, or contain frost. 

D. Compaction: Use approved equipment (hand or mechanical) well suited to 

the type of material being compacted. Do not operate mechanized 

vibratory compaction equipment within 3000 mm (10 feet) of new or 

existing building walls without the prior approval of the Resident 

Engineer. Moisten or aerate material as necessary to provide the 

moisture content that will readily facilitate obtaining the specified 

compaction with the equipment used. Compact each layer to not less than 

95 percent of the maximum density determined in accordance with the 

following test method ASTM D698 or D1557 Method A. Backfill adjacent to 

any and all types of structures shall be placed and compacted to at 

least 90 percent laboratory maximum density for cohesive materials or 95 

percent laboratory maximum density for cohesionless materials to prevent 

wedging action or eccentric loading upon or against the structure. 

E. Borrow Material: Borrow material shall be selected to meet the 

requirements and conditions of the particular fill or embankment for 

which it is to be used.  Borrow material shall be obtained from the 

borrow areas from approved private sources.  Unless otherwise provided 

in the contract, the Contractor shall obtain from the owners the right 

to procure material, pay royalties and other charges involved, and bear 

the expense of developing the sources, including rights-of-way for 

hauling.  Borrow material from approved sources on Government-controlled 

land may be obtained without payment of royalties.  Unless specifically 

provided, no borrow shall be obtained within the limits of the project 

site without prior written approval.  Necessary clearing, grubbing, and 

satisfactory drainage of borrow pits and the disposal of debris thereon 

shall be considered related operations to the borrow excavation. 

F. Opening and Drainage of Excavation and Borrow Pits: The Contractor shall 

notify the COR sufficiently in advance of the opening of any excavation 

or borrow pit to permit elevations and measurements of the undisturbed 

ground surface to be taken.  Except as otherwise permitted, borrow pits 

and other excavation areas shall be excavated providing adequate 

drainage.  Overburden and other spoil material shall be transported to 

designated spoil areas or otherwise disposed of as directed.  Borrow 

pits shall be neatly trimmed and drained after the excavation is 
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completed.  The Contractor shall ensure that excavation of any area, 

operation of borrow pits, or dumping of spoil material results in 

minimum detrimental effects on natural environmental conditions. 

3.4 GRADING: 

A. General: Uniformly grade the areas within the limits of this section, 

including adjacent transition areas. Smooth the finished surface within 

specified tolerance. Provide uniform levels or slopes between points 

where elevations are indicated, or between such points and existing 

finished grades. Provide a smooth transition between abrupt changes in 

slope. 

B. Cut rough or sloping rock to level beds for foundations. In unfinished 

areas fill low spots and level off with coarse sand or fine gravel. 

C. Slope backfill outside the building away from the building walls for a 

minimum distance of 3048 mm (10 feet)at a minimum five percent (5%) 

slope. 

D. The finished grade shall be 150 mm (6 inches) below bottom line of 

windows or other building wall openings unless greater depth is shown. 

E. Place crushed stone or gravel fill under concrete slabs on grade tamped 

and leveled. The thickness of the fill shall be 150 mm (6 inches), 

unless otherwise indicated. 

F. Finish subgrade in a condition acceptable to the COR at least one day in 

advance of the paving operations. Maintain finished subgrade in a smooth 

and compacted condition until the succeeding operation has been 

accomplished. Scarify, compact, and grade the subgrade prior to further 

construction when approved compacted subgrade is disturbed by 

contractor's subsequent operations or adverse weather. 

G. Grading for Paved Areas: Provide final grades for both subgrade and base 

course to +/- 6 mm (0.25 inches) of indicated grades. 

3.5 DISPOSAL OF UNSUITABLE AND EXCESS EXCAVATED MATERIAL: 

A. Disposal: Remove surplus satisfactory soil and waste material, including 

unsatisfactory soil, trash, and debris, and legally dispose of it off 

Medical Center property. 

B. Remove from site and dispose of any excess excavated materials after all 

fill and backfill operations have been completed. 

3.6 CLEAN-UP: 

 Upon completion of earthwork operations, clean areas within contract 

limits, remove tools, and equipment. Provide site clear, clean, free of 

debris, and suitable for subsequent construction operations. Remove 

debris, rubbish, and excess material from the Medical Center. 

- - - E N D - - - 
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